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Amendment No. 5 to Agreement with Lee & Ro, Consulting Engineers, Inc., for the Grit Processing Improvements 
Project 

13 Reviewed • Initiated By NR&C On 6/25/08 Item No. 1c 

RECOMMENDATION TO: 

Approve. / 

VOTED YEA: Frye, Faulconer, Peters, Atkins 

VOTED NAY: 

NOT PRESENT: 

CITY CLERK: Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

INDEPENDENT BUDGET ANALYST NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Engineering and Capital Projects Department's June 18, 2008, Executive Summary Sheet 

COUNCIL COMMITTEE CONSULTANT 
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0 0 0 1 4 9 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: June 18, 2008 REPORT NO: 
ATTENTION: Natural Resources & Culture Committee Meeting 

Agenda of June 25, 2008 
ORIGINAL DEPT.: Engineering and Capital Projects, Architectural; Engineering & Parks 
SUBJECT: Amendment No. 5 to the Agreement with Lee & Ro, Consulting 

Engineers, Inc for the Grit Processing Improvements Project 
COUNCIL DISTRICTS: 2 (Faulconer) 
STAFF CONTACT: D. Greenhalgh (619) 533-5660/1. Asgharzadeh (619)533-5105 

REQUESTED ACTION: 
Approve and authorize FY 2009 - Phase III of $1,276,759 with Lee & Ro Consulting Engineers, Inc. 
for design revisions, updating the past design, and construction engineering services. 

STAFF RECOMMENDATION: 
Adopt the Ordinance 

EXECUTIVE SUMMARY: 
The Grit Processing Improvements Project (GIP) is located at the existing Point Loma Wastewater Treatment 
Plant (PLWTP). Presently the PLWTP has six aerated grit basins constructed between 1962 and 1988. The 
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added in 1983 and 1988 respectively. This project will reconstruct the south grit tanks and its adjacent pump 
gallery; replace the head works building with a drive through facility and new grit processing equipment. It 
also includes an interim grit processing facility to allow processing to continue during construction. 

Adequacy of the grit removal is a major issue because of the wear and tear the material causes on the down 
stream equipment and the decrease in treatment capacity and efficiency. It is estimated that PLWTP spends 
$1,000,000 a year on grit removal from plant digesters. The material also effects the operations, maintenance 
and performance of the Metro Bio-solids Center. 

The design for the original project was approved in December 2000 (Resolution No. 294342) and the 
authorization to advertise and award given in June 2003 (Resolution No. 298298). However, prior to the 
award; pilot testing for secondary wastewater treatment at the PLWTP was approved and conceptual layout of 
the secondary treatment facilities conflicted with the GIP project. To insure prudent spending it was decided 
to complete the secondary pilot testing technology before proceeding with the proposed GIP. While the GIP 
was delayed a need to construct a portion of the project remained. The Lee & Ro GIP contract was modified 
to allow the Grit Aeration System (GAS) originally a portion of the GIP to be repackaged, advertised and bid 
under Resolution 301217 March 10, 2004. The GAS was awarded and constructed in 2005 for $1,905,000. 

Amendment No. 5 will authorize FY 2009 Phase III of $1,276,759 of which $300,000 was previously 
authorized and the additional $976,759 in this phase is for additional services. 

This will allow for the repackaging and revised design of the GIP project. Since the original design the 
building codes have been dramatically updated. The new documents will incorporate all building code 
changes and the most recent technological advances. 

http://pu.il


PORTUNITY CONTRACTING: 
Funding Agency: City of San Diego 
Goals: 15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Sub consultant Participation: $112,500 Certified Firms (11.52%) 

$ 50,000 Other Firms (5.12%) 
Other; Workforce Report Submitted- Equal Opportunity Plan required. Staff will 

monitor plan and adherence To Nondiscrimination Ordinance. 

FISCAL CONSIDERATIONS: 
The total cost for professional engineering services with Lee & Ro Consulting Engineers, Inc. is S3,911,121. 
Funding of $2,934,362 was previously authorized and is available in CIP 45-943.0 Point Loma - Grit - . 
Processing Improvements, Fund 41508, Metro Sewer Utility Fund, and funding for the additional $976,759 is 
available in CIP 45-943.0, Point Loma - Grit Processing Improvements, Fund 41508, Metro Sewer Utility 
Fund for this purpose. 

The total cost for professional engineering services with Lee & Ro Consulting Engineers, Inc. of $3,911,121 
may be reimbursed approximately 80% by current or future debt financing. This agreement is scheduled to be 
phase funded thru FY2009. No future funding is anticipated for this agreement. 

PREVIOUS COUNCIL AND COMMITTEE ACTIONS: 
Council approved this project on December 5, 2000 (R-294342, $2,134,362). On February 13, 2002 Council 
approved Amendment #1 (C-106i9), December 9, 2002 Amendment #2 (R-297457, $800,000), June 20, 2005 
Amendment #3 (00-19391) and January 18, 2006 Amendment #4 (C-13612). The subject item will be 
presented to the Committee on Natural Resources and Culture prior to the Council Docket date. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
N/A 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable^: 
Upon approval of Amendment No. 5, Lee & Ro Consulting Engineers, Inc. will receive an additional 
$976,759 towards their contract, bringing the total contract amount to $3,911,121. Funds for the construction 
contract estimated to be greater than $30,000,000 for this project will be requested later at the time of bidding. 

1 JoC Patti Boejfamp 
( ^ yHbirectofCEngineering & Capital Projects 

David Jarrell 
Deputy Chief of Public Works 
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000151 CITY OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 

June 13,2008 
52 

07/29 

SUBJECT: 5 Amendment Agreement with Lee &. Ro Consulting Engineers; Inc. for Grit Processing Improvements 
Project 

GENERAL CONTRACT INFORMATION 

Recommended Consultant: Lee & Ro 
Amount of this Action: 
Original Contract: 
All Other Actions: 
Cumulative: 
Funding Source: 
Goal: 

S 976,759 
$2,134,362 
$ 800,000 
$3,911,121 
City 
15% Voluntary 

SUBCONSULTANT PARTICIPATION This Action Cumulative 

Simon Wong Engineering (Asian Pacific Male/DBE) $ 110,000 11.26% $ 225,000 
Piatt Whitelaw Architects (Other) 
Pacific Noise (Other) 
Fiberglass Structural Engineers (Other) 
Cybernet Consulting (Other) 
Environments West (Other) 
"outhland Geotechnical (White Female/DBE) 

Total Certified Participation 
Total Other Participation 
Total Participation 

$ 50,000 5.12% S 115,000 
5.75% 
2.94% 

$ 
s 
s 
s 
s 

s 
$ 
$ 

0 
0 
0 
0 
2,500 

112,500 
50,000 
162,500 

0% 
0% 
0% 
0% 
0.26% 

11.52% 
5.12% 
16.64% 

$ 10,500 
S 25,000 
S 80,000 
S 28,000 
S 10,500 

S 235,500 
S 258,500 
$ 494,000 

0.27% 
0.64% 
2.05% 
0.72% 
0.26% 

6.02% 
6.61% 
12.63% 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

Le & Ro submitted a Work Force Report for their Los Angeles County office dated May 1, 2008. The firm's 
Administrative workforce consists of 90 employees and reflects under representations as shown below: 

African American - A&E, Science, Computer, Technical, Administrative Support 
Hispanics - Management & Financial, A&E, Science, Computer 
Filipino - A&E, Science, Computer, Administrative Support 
Female — Management & Financial, A&E, Science, Computer, Technical 

Le & Ro has been requested to submit an Equal Opportunity Plan which details strategies to remedy deficiencies 
in their workforce. 

DDITIONAL COMMENTS 
. he Work Force Analysis is attached. 

Beryl Rayford 
EOCP Program Manager by: AMJ 
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Inpul by: 

S/I/ZDOS Goals reflect statistics! labor loice 
lavailablllty (or the (oltowinq 

L o s A n g e l e s C o u n t y , C A 

CSy o f San Diego/Equal Opportuni ty Contract ing 

WORK FORCE ANALYSIS REPORT 

Company: Lee & Ro 

(. TOTAL WORK FORCE: 

M g m l & F inanc ia l 

P r o f e s s i o n a l 

A & E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

Sa les 

A d m i n i s t r a t i v e S u p p o r t 

Se rv i ces 

C ra f t s 

Ope ra t i ve W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r s 

L~5~T 

HOW TO READ TOTAL WORK FORCE SECTION: 

The information blocks in Section 1 (Total Work Force) 

Identify tlie absolute number of the firm's employees. 

Each employee Is listed tn their respective ethnic/gender 

and employmenl category. The percentages listed undef 

the heading of "CLFA Goals' are the County Labor Force 

Availability goals for each employmenl and ethnic/gender 

category. 

I I . EMPLOYMENT ANALYSIS 
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L a b o r e r s 
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HOW TO READ EMPLOYMENT ANALYSIS SECTION: 

The percentages listed in the goals column are calculated 

by multiplying the CLFA goals by the number of 

employees in thai job category The number in that 

column represents the percentage of each protected 

group that should be employed by the firm to meet the 

CLFA goal. A negative number wilt be shown In the 

discrepancy column for each underrepresented goal of at 

least 1.00 position. 
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Goals are set by job categories for each protected group. An underrepresentation is indicated by a negative number, but if the 
DISCREPANCY is less than -1.00 position, a N/A will be displayed to show there Is no underrepresentation. 
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City of San Diego 

EQUAL OPPORTUNITY CONTRACTING (EOC) 
1010 Second Avenue • Suite 500 • San Diego, CA 92101 
Phone:(619)533-4464 • Fax:(619)533-4474 

WORK FORCE REPORT 

ADMINISTRATIVE 

The objective of̂ the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 
22.3517, is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful 
discriminatory employment practices prohibited by State and Federal law. Such employment practices include, but are not limited to 
unlawful discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or recruitment 
advertising, layoff or termination, rate of pay or other forms of compensation, and selection for training, including apprenticeship. 
Contractors are required to provide a completed Work Force Report (WFR). 

CONTRACTOR IDENTIFICATION 

Type of Contractor: 

Name of Company: LEE & RO. Inc. 

AKA/DBA: 

• Construction 
0 Consultant 

D Vendor/Supplier 
D Grant Recipient 

• Financial Institution 
D Insurance Company 

D Lessee/Lessor 
D Other 

Address (Corporate Headquarters, where applicable): 1199 S. Fullerton Road 

Citv Citv of Industry ; Countv Los Angeles 

Telephone Number: (626) 912-3391 

State California Zip 91748 

FAX Number: (626) 912-2015 

Name of Company CEO: M. Steve Ro 

Address(es), phone and fax numberfs) of company facilities located in San Diego County (if different from above): 

Address: 10225 Barnes Can von Road. Suite A-200 

Citv San Diego Countv San Diego State California Zip 92121 

Telephone Number: (858) 558-44] 1 

Type of Business: Engineering 

FAX Number: (8581 558-9522 

Type of Licensej 

The Company has appointed: Pablo Viramontes 

as its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate, and enforce 

equal employment and affirmative action policies of this company. The EEOO may be contacted at: 

Address: 1199 S. Fullerton Road Citv of Industry. California 91748 

Telephone Number: ('626) 912-3391 Ext. 203 FAX Number: (626) 912-2015 

• One San Diego County (or Most Local County) Work Force - Mandatory 

D Branch Work Force * 

0 Managing Office Work Force 

Check the box above that applies to this WFR. 

*Submit a separate Work Force Report for all participating branches. Combine WFRs if more than one branch per county. 

I-F-FAROInc. I, the undersigned representative of 

San Diego 

(County) (State) 

herein is true and cornect This document was executed on this l" 

California 

(Firm Name) 

hereby certify that information provided 

_day of Mav 20__Q&. 

Frank M. Biehi 

orized Signature) (Print Authorized Signature) 

Statement of Qualification Questionnaire 
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f ^ W O R K FORCE REPORT - NAME OF FIRM: LEE & RO. Tnc. DATE: Mav 1.2008 

Citv of Industry ^Headquarters) COUNTY: Los Angeles OFFICE(S) orBRANCHCES):_ 

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. Total columns in 
row provided. Sum of all totals should be equal to your total work force. Include all those employed by your company on either a full 
or part-time basis. The following groups are to be included in ethnic categories listed in columns below: 

(1) Black, African-American ' 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

(5) Filipino 
(6) White, Caucasian 
(7) Other ethnicity; not falling into other groups 

OCCUPATIONAL CATEGORY 
S r i * ? * • 

(M) IfF)' *• ^ J J & ' wtM: ^ w 

iOtherJEflimSfiesi 

^mm 

Management & Financial 1 

Professional 

A&E, Science, Computer 12 22 

Technical 

Sales 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers' 

""Constmctioh laborers and other field employees are not to be included on this page 

Totals Each Column i ; * 9 : 5 16 ! 5 
i 

i 

i 

i 

i i ; i 3i ; 5 5 ; 
i 

Grand Total All Employees 90 

Indicate by Gender and Ethnicity the Number of Above Employees Who Are Disabled 

Disabled 
i 

i 

r 

i 

i 

i 

t 

i 

i 

i 

i 

i 

i 

i 

i 

i 

i 

i 

i 

i 

1 

Non-Profit Organizations Only: 

Board of Directors 

Volunteers 

Artists 

Statement of Qualification Questionnaire 
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000157 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

1. CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

52 
0 7 / 2 9 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING & CAPITAL PROJECTS 05/27/2008 

4. SUBJECT: 

A m e n d m e n t N o . 5 , A g r e e m e n t w i t h L e e & R o C o n s u l t i n g E n g i n e e r s , Inc . for Gr i t P r o c e s s i n g I m p r o v e m e n t s P r o j e c t 
PRIMARY CONTACT (NAME. PHONE, & MAIL STA.) j 6. SECONDARY CONTACT (NAME. PHONE. & MAIL STA.) j7. CHECK BOX IF REPORT TO COUNCIL' 5. PRIMARY CONTACT (NAME. PHONE, & MAIL STA. 

Darren Greenhalgh (619) 533-5660 MS.908 

8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41508 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 778 
ORGANIZATION N/A J 
OBJECT ACCOUNT 4118 
JOB ORDER 176022 
C.I.P. NUMBER 45-943.0 
AMOUNT $1,276,759 7 

Agreement with Lee & Ro: 
Phase 1 S 1,025,120 
Phase 2 S 1,609.242 
Phase3 S 300.000 

Total Previously Authorized S 2.934,362 
Phase 3 -FY,09 {This Request) S 976.759 
Total Contract Cost $ 3,911,121 

Orignal Agreement $ 2,134.362 
Amendment #1 $ 0 
Amendment #2 S 800,000" 
Amendment #3 S 0 
Amendment #4 S 0 
Amendment #5 $ 976.759 

Total Contract Cost $3,911,121 

ROUTING AND APPROVALS 

11. PREPARATION OF: • DEED(S) 

1. Authorize the Mayor or his designee to execute Amendment No. 5 with Lee & Ro Consulting Engineers, Inc. for the Grit Processing Improvements 

Project in CIP 45-943.0, Point Loma -Grit Processing Improvements in an amount not to exceed $976,759, and; (Please see continuation page) 

11 A. STAFF RECOMMENDATIONS: 

Adopt the Ordinance 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTS) : 2 (Faulconer) 

COMMUNITY AREAfS): 

ENVIRONMENTAL IMPACT: 

CHARTER REQUIREMENTS: 

ATTACHMENTS: 

CITY C L E R K INSTRUCTION: 

Point Loma (2) 

This activity is statutorily exempt from CEQA pursuant to State CEQA Guidelines Section 15262. 
(Feasibility and Planning) 

In accordance with Charter Section 99, this ordinance must be adopted by a 2/3 majority vote by 
Council after holding a public hearing which will be noticed in the newspaper at least 10 days in 
advance. 

4 signed original. Amendment No. 5 agreements, Determination Form, Consultant Award Tracking 
Form i".'7 -,-..-

• " • • ' : ; • , • 

Upon Council approval, please forward two (2) copies of the 1472 and Ordinance to 
Joanne Ferrer at Project Implementation & Technical Services Division, MS 908A. 

CM-1472 MSWORD2002 (REV, 2006-06-03) 
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SECTION 11 - PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

2. Authorizing the additional expenditure of $976,759 from CIP 45-943.0 Point Loma - Grit Processing 
Improvements, Fund 41508, Metro Sewer Utility Fund, for the purpose of executing this agreement, contingent 
upon the City Comptroller furnishing one or more certificates certifying that funds necessary for expenditure 

. under established contract funding phases are, or will be, on deposit with the City Treasurer, in the following 
maimer: 
a) $976,759 from Fiscal Year 2009 appropriations, contingent on City Council approval of funds for this 
purpose in the Fiscal Year 2009 CIP Budget, and; 

3. Authorizing FY 2009, Phase III of $ 1,276,759 with Lee & Ro Consulting Engineers, Inc. for the Grit 
Processing Improvements Project. 



0 0 0 1 5 9 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: REPORT NO: 
ATTENTION: Council President and City Council 
ORIGINAL DEPT.: Engineering and Capital Projects, Architectural, Engineering & Parks 
SUBJECT: Amendment No. 5 to the Agreement with Lee & Ro, Consulting 

Engineers, Inc for the Grit Processing Improvements Project 
COUNCIL DISTRICTS: 2 (Faulconer) 
STAFF CONTACT: D. Greenhalgh (619) 533-5660/1. Asgharzadeh (619)533-5105 

REQUESTED ACTION: 
Approve and authorize FY 2009 - Phase III of $1,276,759 with Lee & Ro Consulting Engineers, Inc. 
for design revisions, updating the past design, and construction engineering services. 

STAFF RECOMMENDATION: 
Adopt the Ordinance 

EXECUTIVE SUMMARY: 
The Grit Processing Improvements Project (GIP) is located at the existing Point Loma Wastewater Treatment 
Plant (PLWTP). Presently the PLWTP has six aerated grit basins constructed between 1962 and 1988. The 
south grit tanks were part of the original PLWTP construction. The central and north pair of grit tanks was 
added in 1983 and 1988 respective!1'. This r*ro''ect will reconstruct the south "rit tanks and i** i '̂̂ -^""* «n«-.« 
gallery; replace the head works building with a drive through facility and new grit processing equipment. It 
also includes an interim grit processing facility to allow processing to continue during construction. 

Adequacy of the grit removal is a major issue because of the wear and tear the material causes on the down 
stream equipment and the decrease in treatment capacity and efficiency. It is estimated that PLWTP spends 
$ 1,000,000 a year on grit removal from plant digesters. The material also effects the operations, maintenance 
and performance of the Metro Bio-solids Center. 

The design for the original project was approved in December 2000 (Resolution No. 294342) and the 
authorization to advertise and award given in June 2003 (Resolution No. 298298). However, prior to the 
award; pilot testing for secondary wastewater treatment at the PLWTP was approved and conceptual layout of 
the secondary treatment facilities conflicted with the GIP project. To insure prudent spending it was decided 
to complete the secondary pilot testing technology before proceeding with the proposed GIP. While the GIP 
was delayed a need to construct a portion of the project remained. The Lee & Ro GIP contract was modified 
to allow the Grit Aeration System (GAS) originally a portion of the GIP to be repackaged, advertised and bid 
under Resolution 301217 March 10, 2004. The GAS was awarded and constructed in 2005 for $1,905,000. 

Amendment No. 5 will authorize FY 2009 Phase III of $1,276,759 of which $300,000 was previously 
authorized and the additional $976,759 in this phase is for additional services. 

This will allow for the repackaging and revised design of the GIP project. Since the original design the 
building codes have been dramatically updated. The new documents will incorporate all building code 
changes and the most recent technological advances. 
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EQUAL OPPORTUNITY CONTRACTING: 
Funding Agency: City of San Diego 
Goals: 15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Sub consultant Participation: $112,500 Certified Firms (11.52%) 

$ 50,000 Other Firms (5.12%) 
Other: Workforce Report Submitted- Equal Opportunity Plan required. Staff will 

monitor plan and adherence To Nondiscrimination Ordinance. 

FISCAL CONSIDERATIONS: 
The total cost for professional engineering services with Lee & Ro Consulting Engineers, Inc. is $3,911,121. 
Funding of $2,934,362 was previously authorized and is available in CIP 45-943.0 Point Loma - Grit 
Processing Improvements, Fund 41508, Metro Sewer Utility Fund, and funding for the additional $976,759 is 
available in CIP 45-943.0, Point Loma - Grit Processing Improvements, Fund 41508, Metro Sewer Utility 
Fund for this purpose. 

The total cost for professional engineering services with Lee & Ro Consulting Engineers, inc. of $3,911,121 
may be reimbursed approximately 80% by current or future debt financing. This agreement is scheduled to be 
phase funded thru FY2009. No future funding is anticipated for this agreement. 

PREVIOUS COUNCIL AND COMMITTEE ACTIONS: 
Council approved this project on December 5, 2000 (R-294342, $2,134,362). On February 13, 2002 Council 
approved Amendment #1 (C-10619), December 9, 2002 Amendment #2 (R-297457, $800,000), June 20, 2005 
Amendment #3 (00-19391) and January 18, 2006 Amendment #4 (C-13612). The Committee on Natural 
Resources and Culture on June 25, 2008, consent motion by Councilmember Faulconer, second by 
Councilmember Peters. Vote to approve 4-0. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
N/A 

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable): 
Upon approval of Amendment No. 5, Lee & Ro Consulting Engineers, Inc. will receive an additional 
$976,759 towards their contract, bringing the total contract amount to $3,911,121. Funds for the construction 
contract estimated to be greater than $30,000,000 for this project will be requested later at the time of bidding. 

V 
'atti BoeJ^fnp . / • David Jarrell 
)irecto^Engineering & Capital Projects Deputy Chief of Public Works 
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The City of San Diego 

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE 
ORIGINATING 

AC 
DEPT. 

NO.: 

2900026 

778 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

Fund: 

Date: By: 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE 

CY 
PY FUND DEPT ORG. ACCOUNT JOB ORDER 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

TOTAL AMOUNT 

AMOUNT 

FUND OVERRIDE Q 

CERTIFICATION OF UNENCUMBERED BALANCE 

1 HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized 
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City 
of San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, 
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the 
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the 
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with 
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $1,276,759.00 

Vendor: Lee & Ro Consulting Engineers, Inc. 

Purpose: Authorizing Amendment No. 5, Agreement with Lee & Ro Consulting Engineers, Inc. for Grit Processing 
Improvements Project. 

Date: July 3, 2008 By: Robert Barreras 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 
ACCTG, 

LINE 

1 

CY 
PY 

0 
FUND 

41508 
DEPT 

778 
ORG. ACCOUNT 

4118 
JOB ORDER 

176022 

i 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

TOTAL AMOUNT 
AC-361 (RE V2-9: ) 

AMOUNT 

$1,276,759.00 

$1,276,759.00 
FUND OVERRIDE [^ 

AC 2900026 
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DETERMINATION FORM 

CONFLICT OF INTEREST CODE: 
DETERMINATION OF APPLICABILITY TO CONSULTANT 

Name of Consultant & Company: 

Consultant Duties: 

Lee & Ro Consulting Engineers Inc 
1025 Barnes Canyon Rd. Suite A-201 
San Diego, Ca. 92121 

H031198, Provide Engineering Design, 
bid services and Construction 
Administration services to the Point 
Loma Grit Processing Improvements 
Project through the completion of project 
expected to run through 2013 

Disclosure determination: 

X Consultant will not be "making a government decision" or "serving in a staff 
capacity" as defined in Sections A and B attached. No disclosure required. 

Consultant will be "making a government decision" or "serving in a staff 
capacity"as defined in Sections A and B attached. Consultant is required to file a 
Statement of Economic Interests with the City Clerk of the City of San Diego in a 
timely manner as required by law. 

Disclosure required to the broadest level. 

Disclosure required to a limited extent: 

By: JZ 4-29-2008 
F. Stuart Seymour, Date 

*Forward a copy of this form to the Consultant to notify them of the determination. 
*Forward a copy of this form to the City Clerk's office to go on file for reporting 
purposes. 
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THE CITY OF SAN DIEGO 

CONSULTANT AWARD TRACKING FORM 

Consultant Award Tracking Form: The purpose of this form i&to track the cumulative amount of money awarded to both 
archrtecturai and engineering (A&E) firms and noa-A&E firms; and to ensure that the cumulative amount of money 
awarded to consultant does not exceed $250,000 in a fiscal year including this contract If this cumulative award limit is 
exceeded, inclusive of this contract award, Council approval is required. 

A copy of this form must be attached to Forms PA-700, PA-2159, CM-1544,1472, DP's and PO's for processing. In 
addition to this, a copy is to be sent to the Consultant Services Coordinator. 

THIS SECTION TO BE COMPLETED BY CITY STAFF 

Date: • ^ - - , 2 g - v ? # Department Name: J T A S * < > » * ' * * . * * $ f £ * ? > ' f ^ ^ a j w T ' - S 

City Project Manager < ? ' T V G ^ ^ / " " £ e.r *-< * * " r Phone: C f f 5'3:$~4-£2y7 

Name of Firm: / ^ . 4 /Zp Z a ^ . i * . Lf- * *£ -£* ,£ , * * * " * * . * I^c^-

Project Name: &-;%//" PsZpe- **3 //*<* Ssf&SJotse.jnrv'R Contact Amount: 3 . 9 ; ^ /2, j 

Appropriate approval authority: 
D Department Approval: See Section 5 of A.R. '25.60, and Section 5.2 of AR 25.70 for non-A&E firms 
• City Manager. See Section 6 of AR 25.60 and Section 6 of AR 25.70 for non-A&E firms 
J^Oty Council; See Section 7 of AR 25.60 

THIS SECTION TO BE COMPLETED AND REVIEWED BY CONSULTANT (Prior to the interview process) 

The City reserves the right to disqualify any Consultant from the.interview process if this tracking form is not completely 
and accurately executed prior to the consultant's contract award. 

if it is determined subsequent to the contract award that this.tracking form was not accurately executed, the underlying 
contract will be illegal and deemed voidpursuant to Municipal Code Section 22.0226. In such an instance, the City shall 
not be responsible for any losses or damages which may result from the void contract and reserves the right in its sole 
discretion to award the contract to another Consultant. 

Dollar Amount Awarded by the City of San Diego this fiscal year (July 1 through June 30) 

Including this contract: r 9 7 b f 7 5 " ? 

/ hereby certify that I am an authorized representative of: 

L E E j Ro. //JC* 

and that I have read and understand this form this 

(Name of Firm) 

2? 
(Day) 

By JfliW M. srsi/j 
(Typed Name of Authorized RepresentatJve) 

ECP-5 (lo-aa) HDffllBlIBDIlin 
594726 

i Ftinioi on Rtc jcM Paper 

day of H A y 
(Month) (Year) 

(Signature ofAufhSrized Representative) 

This ihformatlon is available In aftematn/e formats upon request 
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ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE AUTHORIZING THE MAYOR TO EXECUTE 
A FIFTH AMENDMENT TO AN AGREEMENT WITH LEE & 
RO CONSULTING ENGINEERS, INC. FOR THE GRIT 
PROCESSING IMPROVEMENTS PROJECT 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

1. That the Mayor or his designee is authorized to execute a Fifth Amendment to 

the Agreement with Lee & Ro Consulting Engineers, Inc. for Grit Processing Improvements 

Project [the Amendment] under the terms and conditions set forth in the Amendment on file in 

the office of the City Clerk as Document No. RR ' 

2. i um an auuiiKJiioi cApcuuiLuic m an aiauuiu uui tu CAUCCU JII.Z /u, / jy irorn runu 

41508, CIP 45-943.0 Point Loma - Grit Processing Improvements, Metro Sewer Fund is 

authorized to provide funds for Phase III to the Agreement with Lee & Ro Consulting Engineers, 

as amended. 

3. That the City Comptroller is authorized, upon advice from the administering 

department, to transfer excess budgeted funds, if any, to the appropriate reserves. 

4. That this activity is covered under E.I.R. Addendum No. 42.0358 (Grit Processing 

Facilities Improvements). This activity is adequately addressed in the environmental document 

and there is no change in circumstance, additional information, or project changes to warrant 

additional environmental review. Because the prior environmental document adequately covered 

this activity as part of the previously approved project, the activity is not a separate project for 

purposes of CEQA review pursuant to CEQA Guidelines Section 15060(c)(3). 

-PAGE 1 OF 2-
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5. That a full reading of this ordinance is dispensed with prior to its final passage, a 

written or printed copy having been available to the City Council and the public a day prior to its 

final passage. 

6. That this ordinance shall take effect and be in force on the thirtieth day from and 

after its final passage. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By y i & ^ 
Fames W. Lancaster 
Deputy City Attorney 

JWL:ca 
//uy/uo 
Aud. Cert: AC 2900026 
Or.Dept: E&C 
O-2009-6 

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meeting of \ . 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 2 OF 2-
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CITY OF SAN DIEGO 

METROPOLITAN WASTEWATER DEPARTMENT 

AGREEMENT 

FOR 

PROFESSIONAL ENGINEERING SERVICES 

BETWEEN 

CITY OF SAN DIEGO 

AND 

LEE & RO, INC. 

FOR 

POINT LOMA WASTEWATER TREATMENT PLANT 
GRIT IMPROVEMENT PROJECT 

AMENDMENT NO. 5 

WHEREAS, on December 5, 2000, the CITY entered into an AGREEMENT with the 

CONSULTANT for Professional Engineering Services including design and bidding services during 

construction, testing and start-up for Grit Improvements at the Point Loma Wastewater Treatment 

Plant, the original of which is on file in the Office of the City Clerk as Document No. RR-294342; 

and 

WHEREAS, the parties subsequently amended the AGREEMENT as follows: Amendment 

No. 1 filed on February 13, 2002 as Document No. C-10619; Amendment No 2 filed on December 9, 

2002 as Document No. RR-297457; Amendment No. 3 filed on June 20, 2005 as document 

No. 00-19391; and Amendment No. 4 filed on January 18, 2006 as document No. C-13612: 

- 1 -



[ J X i ' i l f d WHEREAS, the CITY and the CONSULTANT mutually desire to further amend the 

AGREEMENT, as amended, to reschedule the beginning of Funding Phase 3 from FY07 to FY09; 

extend the AGREEMENT to October 31, 2012; increase the AGREEMENT amount by $976,759 

from $2,934,362 to $3,911,121; and to incorporate revisions/updates to the Scope of Work, and 

Compensation and Fee Schedule. 

NOW THEREFORE, the CITY and the CONSULTANT agree to amend the 

AGREEMENT, as amended, as follows: 

1. SECTION 4 - COMPENSATION AND PAYMENTS 

FROM: 4.1 Compensation 

4.1.2 The work to be performed under this AGREEMENT shall be performed 

during the 3 separate and specific phases identified in the Funding Schedule 

below. 

FUNDING SCHEDULE 
Funding 
Phases 

1 

2 

3 

Dates 

From date of execution of 
Contract thru date of 
Completion of Contract 

July 1,2005 thru 
Completion of Contract 

July 1,2006 thru 

Not to Exceed 
Amount 

$1,025,120 

$1,609,242 

$300,000 
Completion of Contract 

TO: 

4.1.2 The Work to be performed under this AGREEMENT shall be performed 

during the three (3) separate and specific phases identified in the funding 

schedule below: 

- 2 -
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Funding 
Phases 

1 

2 

3 

TOTAL 

Dates 

From date of execution of 
Contract thru date of 
Completion of contract 

July 1,2005 thru 
Completion of contract 

August 1,2008 thru 
Completion of contract 

Not to Exceed 
Amount 

$1,025,120 

$1,609,242 

$1,276,759 

$3,911,121 

2. This AMENDMENT NO. 5 incorporates the following exhibits attached herein: 

2.1 Attachment A: EXHIBIT A-5, revised/updated SCOPE OF WORK 

2.2 Attachment B: EXHIBIT B-5, revised/updated SCHEDULE OF DELIVERABLES 

2.3 Attachment C: EXHIBIT C-5, revised/updated COMPENSATION AND FEE 

SCHEDULE 

- 3 -
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This AMENDMENT NO. 5 to the AGREEMENT, and AMENDMENTS No. 1, No. 2, No. 3, and 

No. 4 thereto, shall affect only the page(s) and paragraph(s) and/or terms and conditions referred to 

herein. All other elements of the AGREEMENT shall remain in full force and effect. 

IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting 

by and through its Mayor, pursuant to City Council Ordinance 

execution, and by the Construction Management Professional. 

, authorizing such 

LEE & RO, INC. 

BY: —o 
Name: /fa . ^ f t J e fio 
™e: -Pteiie/Mf 

Date: O /̂Z ^ / ^ 

THE CITY OF SAN DIEGO 
A Municipal Corporation 

By: 
Mayor or Designee 

Date: 

I HEREBY APPROVE the form and legality of the foregoing AMENDMENT this 
. 20__. 

MICHAEL AGUIRRE, City Attorney 

By 

day of 

Deputy City Attorney 

- 4 -
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SCOPE OF WORK 

GRIT PROCESSING IMPROVEMENTS PROJECT 

at the 

POINT LOMA WASTEWATER TREATMENT PLANT 

AMENDMENT No. 5 

PHASE A - DESIGN 

GENERAL 

The Pt Loma WTP Grit Processing Improvements Project (Proposed GIP) is defined as one 
CITY project. The scope consists of the CONSULTANT'S engineering services for facility 
design, and during the bidding, construction and start up phases of the project. 

The proposed GIP site is located at the Pt Loma Wastewater Treatment Plant (Pt. Loma WTP) 
and is shown on Attachment A (site plan). The following scope of work defines the 
CONSULTANT'S scope of work for detailed design. 

The CITY prepared the Project Definition Report dated September 1, 1999, for the GIP. The 
Project Definition Report includes the definition and scope of the GIP. The purpose of the 
Project Definition Report was to resolve those issues which most significantly impact the overall 
project definition, cost and implementation, and to provide the basis to scope detailed design 
services. 

The Project Definition Report resolved specific major and/or site-specific issues and set criteria 
for system interface requirements, site development and layout, architectural definition, process 
selection and sizing. This document, along with the City of San Diego, CWP Program 
Guidelines and Standards (most current revision) define the scope of work for detailed design 
activities. 

This design amendment will be pick up the original design at the sixty (60%) percent level and 
carry it through to completion. It will revise the existing design to include the latest updates and 
revisions in the building codes and requirements. It will also reflect the latest construction 
upgrades and improvements at the Pt Loma WTP 

PROJECT DESIGN SUMMARY 

The project improvements to be accomplished in this project and the related projects to be 
coordinated with can be summarized as including, but not limited to, the following: 

Page 1 
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. Summary of Project Improvements: 

The improvements for this area can be summarized as follows: 
Raise the flume gates for the central and south grit tanks. 

Expansion and modification of the ferric chloride feed systems. The existing ferric 
chloride feed systems will be expanded as required to feed ferric chloride to the flumes 
for south grit tanks SI and S2. 

Summary of Coordination with Other Projects: 

The coordination to be accomplished with other project design work is as follows: 

Presently no other projects are taking place in the area of GIP. However this is an operating 
treatment plant and projects my take place. The CONSULTANT shall investigate the existing 
plant changes since the original design to confirm field changes and upgrades since the original 
design. 

Grit Removal Facilities 

Summary of Project Improvements: 

The improvements for this area can be summarized as follows: 

The south aerated grit removal tanks will be almost completely demolished (as shown in 
PDR) then rebuilt 

Modification of the influent channels to both south grit tanks and construction of a new 
effluent channel for south grit tank S2 (west tank) 

Provide new equipment for collecting grit from the tanks including new grit pumps, grit 
slurry and agitation air piping for. the new south grit tanks, and provision of a duplex 
sump pumps installation in the new south grit pumps gallery 

A new below grade grit pumps gallery to be coordinated with the existing gallery. 

The new below grade grit pumps gallery will include connection of flushing water and 
purge water piping from the plant industrial water system (W2). New piping also will 
include scour air piping connected to the actuator air system (AA) 

A new grit processing equipment building will be constructed to serve all of the grit 
tanks. It will contain new grit processing equipment for separating, classifying and 
dewatering grit, and drive-through load-out grit storage hoppers. 
Grit discharged into the grit storage hoppers will be generated from both aerated grit 
removal tanks and the optional digesters/ influent tunnel cleaning station. 
Provision of a Teacups™/ Snail™ grit processing unit under Project H-3R will provide an 
opportunity to evaluate this equipment for a period of time prior to finalizing the GIP 

Page 2 
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design documents. If the unit performs as claimed, this type of equipment will be 
specified in GIP, including relocation of the unit installed under Project H-3R. 

Relocation of the two Teacups™ and Snail™ and grit storage hopper (if practical) 
provided under Project H-3R. (Note: A bypass plan for grit removal during this 
construction work shall be prepared under this contract by the CONSULTANT). 

Connection of the new south grit pumps gallery to the existing north and central grit 
pumps gallery and to the main sludge pumps gallery 

Re-routing the north and central grit pumps discharge piping via the existing and new 
galleries to the new grit processing equipment building. 

. Construction of a redundant grit slurry discharge manifold from each central grit removal 
tank to the new grit channel. 

The 60-foot long level portion of each influent channel shall be provided with agitation 
air (ALP) at the floor level to prevent significant grit deposition. 

New 316 stainless steel (or other approved materials) access hatch in the top of the 
existing south grit tanks effluent channel 

Recommended modifications for the north grit tanks for GIP include re-routing the grit 
slurry discharge piping from the isolation valves downstream of the eight flow meters to 
the new grit processing equipment building, via the existing and new below grade grit 
pumps galleries. 

Recommended modifications for the central grit tanks for GIP include provision for a 
redundant grit slurry discharge manifold from each central grit tank to the new grit 
processing equipment, and re-routing the grit slurry discharge piping from the isolation 
valves downstream of the six flow meters to the new grit processing equipment building, 
via the existing and new below grade grit pumps galleries. 

Summary of Coordination with Other Projects: 

Refer to above 

The CITY and CONSULTANT recognize that the Project Definition Report incorporates 
decisions by the CITY for the purpose of establishing project definition; however, it does not 
necessarily represent the level of project engineering required for facilities refinement, 
optimization, and quality control which must occur during the final design effort to produce a 
quality construction level document. 

The CONSULTANT is responsible to exercise the appropriate level of engineering to advance 
the project definition described in the aforementioned documents to a complete and properly 
coordinated construction level document. Therefore, the CONSULTANT will perform the 
engineering tasks necessary to refine and optimize the project definition through further 
development of the predesign, alternative evaluations, efficient layout and utilization of 
equipment and materials, attention to operational health and safety, and quality assurance and 
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quality control (QA/QC). Therefore, the CONSULTANT shall take full responsibility for the 
final design of all tasks authorized by the CITY. 

The design proposal is based on the preliminary schedule of deliverables included in Exhibit B 

TASK 1 - CITY MANAGEMENT SUPPORT 

Provide management and technical support to the CITY in the execution of the Proposed GIP 
Design. Provide continuous presence in San Diego by technical design management personnel 
during the design process. Attend meetings as requested by the CITY and coordinate the 
preparation of supporting materials as required. Coordination meetings, and deliverables are 
identified in the subsequent subtasks and elsewhere throughout this Scope of Work. 

1.1 PROGRESS MEETINGS AND REPORT 

Prepare the meeting agenda and attend 6 monthly project status report meetings with the CITY 
personnel in Metropolitan Wastewater Department (MWWD) offices. Prepare and submit five 
(5) days in advance of the meeting, Technical Memorandum on key issues (and monthly status 
report) to be addressed at the meetings. Provide technical representation at the meeting to 
respond to CITY questions on the key issues. Provide meeting minutes to the CITY within 5 
working days of the meeting. All meetings must be attended by the CONSULTANT'S Project 
Manager or Project Officer and appropriate technical representatives to address technical issues 
raised during the meeting. 

Meeting topics will include: 

Review previous meeting minutes 

Progress 
- Budget 

- Schedule and cost monitoring 

Deliverable status 

- Submitted deliverables 

- Scheduled deliverables 

Project issues and recommended resolutions 

Deviation request status 

• Coordination with other related Projects 
The meetings should include discussion of deliverables that may be delayed and corrective 
actions to meet schedules. This should consider required coordination with other projects in 
order to avoid delays. Each meeting will be limited to four hours in length exclusive of meeting 
preparation and follow-up minute preparation effort. 
DELIVERABLES (1 copy each): 

Page 4 
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Meeting agenda. 
Meeting minutes. 
Monthly progress reports which includes: 

a) Written narrative report on the status of work along with listings of those 
tasks to commence, be completed, or in need of acceleration. 

b) Project schedule update with percent complete values provided by task 
and subtasks with those tasks and subtasks behind schedule highlighted. 

c) Permitting updates. 
d) Coordination with other projects. 
e) Technical Memoranda. 
f) Updated project expenditure curve. 
g) Updated earned value curve, 
h) Current deviation report. 
I) Cost management report defining the current construction cost estimate 

for the project based on approved deviations, 
j) Project issues report with a schedule for resolution of outstanding issues. 
k) MBE/WBE participation reports. 

A copy of each Deliverable to be provided to the CITY OF SAN DIEGO Document Control 
section, which shall assign a document control number, and distribute. 

1.2 SCHEDULE/ENGINEERING AND COST MONITORING 

Prepare and maintain a project specific schedule as a tool in managing and monitoring project 
progress. The schedule shall include project tasks, task interrelationships, milestones, and 
intermediate and final project deliverables in accordance with Chapter 3, Volume I of the 
Guidelines. The CONSULTANT shall coordinate the development of the schedule with the 
CITY to have the schedule be agreeable to the CITY OF SAN DIEGO. The schedule shall 
incorporate the work breakdown structure format being used by the CITY OF SAN DIEGO. 

Prepare a monthly document status report that will list all deliverables and define current 
progress and scheduled completion dates. The report will itemize information at the task level 
within each project phase, and be provided as an appendix to the monthly progress report. 

Within 30 days from issuance of Notice to Proceed (NTP) to the CONSULTANT, the 
CONSULTANT will prepare and submit a cost loaded schedule. This cost loaded schedule will 
clearly identify costs and percentage complete for each task for intermediate and final 
deliverables and associated milestones. 

DELIVERABLES (1 copy): 

Schedule with cost loading. 

1.3 RECORDS MANAGEMENT 

The CONSULTANT shall establish a Document Control System that is compatible with the 
MWWD Records Management Document Control System as outlined in Volume X of the CWP 
Guidelines. 

Page 5 



000181 

1.4 COORDINATION WITH OTHER CITY PROJECTS 

This project is an integral part of a large wastewater treatment system and will require 
coordination and design interface with other MWWD projects. This subtask is based on 
coordination with other projects identified in the Project Definition Report and other planning 
documents, and summarized above in the General Design section. 

The CONSULTANT shall coordinate flow rates, pressure, material, and data requirements with 
consultants of related projects. The CONSULTANT and CITY will define and agree to 
locations and methods to connect to each adjoining project. Drawings will be provided by the 
CONSULTANT to the Consultants of the connecting projects to identify horizontal, vertical, and 
alignment conditions associated with each point of contact interface. Responsibilities for final 
connection will be established based on the last contractor scheduled to perform construction 
work at the point of connection. Drawings of associated connecting projects shall be provided 
by the city to the CONSULTANT at the earliest possible time to avoid project delays.. 

The CONSULTANT shall provide appropriate information regarding Proposed GIP facilities 
design criteria to the Designer of the other referenced projects in order to facilitate design of the 
facilities. Additionally, it is anticipated that the CONSULTANT shall be required to provide 
information to, and coordinate with the other referenced projects for the following issues: 

1) Architectural and Structural issues 
2) Electrical Power Distribution issues 
3) Distributed Control System Coordination, phone, and plant security issues 

including control interfaces. 
4) Plant process design and adjustments 
5) Construction Statnnp and Contractor's limits. 

It is anticipated that the CONSULTANT shall be required to coordinate the impacts of the 
Proposed GIP on the existing facilities at the Pt. Loma WTP. This Scope of Work does not 
include modification to existing Pt. Loma WTP to adapt to the design of the Proposed GIP. It is 
assumed that the CITY shall furnish drawings, associated computer files, and drawings for use as 
guidance material by the CONSULTANT during Proposed GIP design. 

This task includes necessary meetings, field trips, minor engineering revisions, and all other 
activities which are required to provide a full coordination effort to make the facility operational 
and functional. The Consultant's level of effort for coordination with the other project 
consultants shall include up to ten (10) meetings, 4 hours each meeting and attended by 2 
persons. 
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1.5 KICK-OFF MEETING 

The CITY shall conduct a one-day meeting and the CONSULTANT shall commit the 
following personnel to attend: 

1) An Officer of the CONSULTANT'S firm 
2) The Project Manager of the CONSULTANT'S firm 
3) The major task leaders 

- ' • 4) A representative from each Major Subconsultant 

TASK 2 - PROJECT DESIGN TEAM MANAGEMENT 

2.1 MONTHLY PROJECT STATUS REPORTS 

Preparation of 6 monthly status reports will include the following: 

Narrative report on the status of each task to commence, be completed, or be in 
need of acceleration. • . • 
Project schedule updates with percent complete values provided by task and sub-
tasks with those tasks and sub-tasks behind schedule highlighted. Project issues 
report with a schedule for resolution of outstanding issues. 

Updated schedule. 

DELIVERABLES (5 copies each): 

Monthly project status reports. 

2.2 QUARTERLY CONTRACT ACTIVITY REPORTS 

Prepare quarterly Contract Activity Reports as defined in Volume 1, Chapter 2 of the 
Guidelines. 

DELIVERABLES (2 copies each): 

TASK 3 - NOT IN CONTRACT (Unchanged) 

TASK 4 - NOT IN CONTRACT (Unchanged) 

TASK 5 - INVESTIGATIONS (Unchanged) 

TASK 6 - DESIGN DEVELOPMENT (Unchanged) 
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TASK 7 - FINAL DESIGN 

The CONSULTANT shall prepare documents for the following improvements: 

Initial Proposed GIP site preparation including site power. 

All Proposed GIP Civil site improvements 

All Proposed GIP Mechanical/Process/HVAC improvements. 

Instrumentation and Control/DCS System Package including Proposed GIP 
Surveillance Systems and the Proposed GIP Communication Systems. (See 
Paragraph 6.3.4 for additional information on this package). , 

Final design drawings shall be submitted to the CITY in Intergraph format in accordance 
with CADD guidelines. The CITY will provide the CONSULTANT with CWP standard 
drawings and details in Intergraph format. 

Data base information shall include instrument equipment and piping information 
necessary for design and preparation of technical specifications. The databases shall be 
formatted for the future addition by others of construct!on-and maintenance-related 
information. Wiring and raceway schedules shall be provided in the design for assistance 
in contractor bidding. Process equipment and instrument lists shall be developed from the 
interactive databases. 

The CONSULTANT shall incornorate desien features tn mitigate excessive noise from 
process equipment to meet applicable OSHA and other regulatory requirements and 
mitigate ambient noise levels. 

The CONSULTANT shall retain the services of a fiber reinforced plastic (FRP) speciality 
firm to perform a complete and detailed design of all FRP elements. The services shall 
include the preparation of construction drawings of the FRP vessels, ducting as required. 
Fabrication specifications detailing FRP materials, laminate sequences and thicknesses, 
performance of piping stress analysis, installation guidelines and all other services 
necessary to render the FRP design complete and biddable shall be prepared. 

Copies of intermediate design products shall be submitted to the CITY as described under 
DELIVERABLES, in this Task. All specifications shall also be provided in Microsoft 
Word format (latest version) in accordance with the CWP Program Guidelines. The 
CITY will provide the CONSULTANT with all of the CWP master construction 
specifications in this latest version format. The CONSULTANT shall address all CITY 
comments prior to the final submittal, and provide a written response to each comment. 
The following applies to this Final Design Phase: 

Task 6 scope descriptions will apply as appropriate. 
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For design team members using Autocad, one typical drawing per 
discipline and all appropriate reference files shall be translated into 
Intergraph and submitted in electronic media at each submittal. For those 
using Intergraph all drawings will be submitted in electronic media. At 
final design all drawings will be submitted in Intergraph electronic media 
per the guidelines. 

CONSULTANT shall provide Divisions 2 through 16 of the Specification 
in accordance with the Clean Water Program Guidelines for Design 
Consultants. MWWD shall provide Division 0 and 1 of the 
Specifications, and CONSULTANT shall review. 

7.1 (Unchanged) 

7.2 NINETY PERCENT LEVEL OF FINAL DESIGN 

Perform the design to advance the 60 percent submittal to 90 percent level. 
CONSULTANT shall incorporate agreed upon CITY comments from the 60 percent 
submittal. 

The CONSULTANT shall identify and develop the following: 

Engineering ranges and set points (analog signals) 

• Open and close state description (discrete signals) 

Alarm priorities 

Fail safe alarm 

Restarting and sequencing equipment after a power outage 

The 90 percent level of final design is a complete set of construction drawings and 
specifications prepared by the CONSULTANT that only requires CITY review to 
become final design documents. 

DELIVERABLES: 

90 percent drawings for each construction package. 

90 percent specifications. Division 2 through 16, specific for each construction 
package. 
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The 90 percent design deliverable shall be submitted as ten (10) hard copies 
(drawings will be 11" x 17"), and ten (10) full size drawing sets and twenty (20) 
specifications. Electronic media shall be in accordance with the CADD 
Guidelines in Appendix A2 of the CWP Program Guidelines. 

7.3 ONE HUNDRED PERCENT DESIGN SUBMITTAL 

Perform design to advance the 90 percent submittal to final level completion by 
incorporating agreed upon CITY review comments on the 90 percent submittal. 

DELIVERABLES: 

Provide 100 percent drawings. 
Provide 100 percent specifications, Division 2 through 16. 

The 100 percent design deliverable shall be submitted as twenty (20) hard copies 
(drawing size will be 11" x 17") and ten (10) ftxll size hard copies (drawings size 
will be 24" x 36") and thirty (30) specifications. Electronic media shall be in 
accordance with the CADD Guidelines in Appendix A2 of the CWP Program 
Guidelines. 

7.4 FINAL DESIGN SUBMITTAL 

The CONSULTANT shall incorporate agreed upon CITY review and plan check 
comments on the 100 percent design submittal into a final design submittal. Response to 
Requests for Information from CITY of San Diego Development Services Department, 
Plan Check Section, including meetings, telephone and written communication, are 
included in this task. Final CITY review and plan check comments will be provided in 
this phase. Final design services shall include preparation of originals of final 
construction drawings and specifications. 

DELIVERABLES: 

Three H-size sets of plans. 

Three sets of specifications. 

Final design drawings. 

Final Specification, Division 2 through 16 specific. 
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The final design deliverables of plans shall be submitted as one set of 
reproducible mylars and also on electronic media in accordance with the CADD 
Guidelines in Appendix A2 of the CWP Program Guidelines. 

Specifications shall be provided on Microsoft Word files with one full size 
"camera ready" copy delivered. Database shall be provided as one hard copy and 
also on electronic media. 

7.5 I & C PROVIDER 

The CONSULTANT shall prepare prequalification documents for the selection of the I & 
C Subcontractor. The CONSULTANT shall evaluate the prequalification documents 
submitted by the potential providers and make recommendation to the CITY of those 
prequalified. 

DELIVERABLES: 

Draft Prequalification documents 
Final Prequalification documents 

TASK 8 - (Unchanged) 

TASK 9 - DESIGN REVIEWS AND APPROVALS 

9.1 DESIGN COMPUTATION REVIEW AND COORDINATION CHECKING 

Compile final project calculations and computations into a design notebook. All 
calculations shall be stamped and signed by the appropriate, responsible, licensed 
engineer. Calculation sheets shall indicate person responsible for the independent 
calculation/plan check. Only computations relating to final designed facilities are to be 
included in the design notebook. 

The CONSULTANT shall prepare and submit a QA/QC Project Plan. 

Perform QA/QC checking on design drawings, prior to submittal to the CITY, to verify 
drafting accuracy. The final design drawings shall be signed by both the design engineer 
and the engineer who performed the QA/QC checking. 

Perform coordination checks to verify consistency between disciplines and facilities. 

The CONSULTANT shall prepare and submit QA/QC Implementation Supplements as 
described in Chapter 12, Volume 1 of the CWP Guidelines. 
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DELIVERABLES: 

QA/QC Program Plan. 
Preliminary design calculation at 100% and Final design phase. 
Final Design Notebooks to CITY (2 copy). 
QA/QC Implementation Supplements at the 90, 100 percent design submittals. 

9.2 CITY REVIEW 

Design products of the 90 and 100 percent levels of design shall be submitted to the 
CITY for review. The CITY will collect review comments, will resolve conflicts, and 
will provide one hard copy and one electronic copy of all review comments within 30 
calendar days of receipt of CONSULTANT submittal, excluding VE comments. CITY 
review comments will be summarized in standard text with a space provided for 
CONSULTANT responses regarding action taken on the review comment. Corrections 
noted shall be made by the CONSULTANT at no additional cost to the CITY. 
CONSULTANT and CITY will resolve review comments and the CONSULTANT shall 
incorporate accepted review comments. 

Participate with CITY in conducting operation and maintenance and bid ability and 
constructability reviews of intermediate design products at the 90 and 100 percent design 
completion stages. CONSULTANT shall incorporate accepted review comments, at no 
additional cost to the CITY. A comment resolution meeting shall be held one week after 
City comments have been received by the CONSULTANT. The CONSULTANT shall 
prepare documentation showing the resolution of all CITY review comments on the 
comment review form by changing the "Consultant Response" column heading to 
"Resolution" and noting agreed upon resolution in different text style or font. 

DELIVERABLES: 

Comment review form with responses Memoranda responding to CITY review 
comments following the 90 and 100 percent complete submittal reviews. 

Attend four review meetings, one day in length each and attended by no more 
than two (2) staff members. 

TASK 10 - VALUE ENGINEERING (Unchanged) 
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TASK 11 - CONSTRUCTION COST ESTIMATES 

CONSULTANT shall prepare cost estimates in accordance with Chapter 4, Volume I, of 
the CWP Guidelines. In developing these cost estimates. Data for the various work 
categories and disciplines will be prepared in Microsoft Excel spreadsheet format or G2. 
For submission to CITY, this data will be converted into a format that provides direct file 
interchange with the most current version of G2 Estimator which is utilized by CITY OF 
SAN DIEGO. 

11.1 PREPARE 10 PERCENT CONSTRUCTION COST ESTIMATE (Unchanged) 

11.2 PREPARE 30 PERCENT CONSTRUCTION COST ESTIMATE (Unchanged) 

11.3 PREPARE 60 PERCENT CONSTRUCTION COST ESTIMATE (Unchanged) 

11.4 PREPARE 90 PERCENT CONSTRUCTION COST ESTIMATE 

The CONSULTANT shall develop quantity surveys and prepare construction cost 
estimate based on current ENR. 

The level of accuracy of the construction cost estimate at this level of project definition 
will be Class A as a definitive estimate as established by AACE. The cost estimate will 
be presented in the format described by the cost estimating guidelines. A narrative, 
describing the basis for the cost estimate, including a description of the Work Breakdown 
Structure, will be included. Written quotes for major cost items will be part of the 
narrative. 

Meet with the CITY to review the construction cost estimate and resolve major 
differences in the two estimates. 

DELIVERABLES (10 copies): 

Opinion of cost (excluding operation and maintenance) of the construction 
package and possible equipment procurement packages. 
Consultant responses to City review comments on previous cost estimate 
submittal. 

11.5 FINAL PRE-BID CONSTRUCTION COST ESTIMATE 

Update the 90% estimate which will be compared and coordinated with the construction 
manager's estimate to incorporate any project revisions since the preparation of the 90% 
estimate. No new quantity surveys or repricing of unit quantities will be performed in the 
update of the 90% estimate. The definition and qualifications of the 90% estimate also 
apply to. this estimate. Use current ENR (CCI LA) cost index. 

Page 13 



000189 
DELIVERABLES (10 copies): 

Final prebid cost estimate for the construction of plant facilities, excluding 
operational and maintenance costs. 

Consultant responses to City review comments on previous cost estimate 
submittal. 

TASK 12 - CONSTRUCTABILITY/MAINTAINABILITY REVIEW SUPPORT 

The CONSULTANT shall furnish support to a CITY-fiimished 
constructability/maintainability review team at the 90 percent and 100 percent design 
completion. The constructability/maintainability reviews will focus on the following: 

Selection of materials 

Completeness of the design 

• Ease of construction 

• Ability to construct within cost and schedule constraints 

• Equipment accessibility 

• Equipment isolation 

• Maintainability 

• Ancillary facility impacts on other processes (i.e. seal water system, bulk 
chemicals, etc) 

Incorporate results of the constructability review into the design. 

DELIVERABLES (1 copy): 

Comment review form responding to CITY review comments 

TASK 13 - PERMITTING 

Subject to the permits listed herein and specified clarifications, the CONSULTANT shall 
prepare all the necessary regulatory agency permit applications, plans, reports and 
notifications in support of the design, construction and operation of the proposed project 
in accordance with the Clean Water Program Guidelines for Design Consultant, Volume 
I, Chapter 10, and the Standard Specifications for Public Works Construction. 
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13.1 PERMIT WORK PLAN AND SCHEDULE 

The CONSULTANT shall identify all the regulatory approvals by preparing a detailed 
work plan and a permit work schedule. The work plan and schedule will be submitted for 
approval by the CITY with 60 days of NTP. The CITY anticipates that the agencies 
listed below have permitting or approval authority. The CONSULTANT is responsible 
for identifying any additional responsible agencies with permitting or approval authority. 

FEDERAL 

U.S. Army Corps of Engineers 
U.S. Fish and Wildlife Service 
U.S. Environmental Protection Agency 
U.S. Coast Guard 
National Marine Fisheries Service 

STATE 

State Office of Historic Preservation 
State Water Resources Control Board 
Regional Water Quality Control Board 
California Department of Health Services (DHS) 
California Department of Industrial Relations Division Occupational Health and 
Safety (CAL-OSHA) 

• California Coastal Commission 

LOCAL 

San Diego Air Pollution Control District 
City of San Diego Planning and Development Review Department 
City of San Diego Fire Department 
County of San Diego Department of Health Services 

DELIVERABLES: 

Permit Work Plan and Schedule (5 copies). 

13.2 PERMIT APPLICATIONS AND TECHNICAL DOCUMENTS 

As specified above, prepare permit applications, as deemed complete by the regulatory 
agency, and identified in the CONSULTANT'S permit work plan. Prepare all necessary 
information required by the regulatory agencies to complete the applications. The CITY 
will pay for all applicable construction and permitting fees. 
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For the San Diego Air Pollution Control District, the scope includes preparation of permit 
applications and Technical Reports/Study for the "Authority to Construct", "Start up 
authorization" and "Permit to Operate". 

For the City of San Diego Planning and Development Review Department, the scope 
includes the preparation of all necessary drawings, calculations, forms and corrections 
necessary to complete both the plan check and permit issuance process. 

DELIVERABLES: 

Permit applications (8 copies). 
Engineering and technical reports (8 copies). 
Mitigation, Monitoring or, Work Progression Plans (8 copies each). 

13.3 COORDINATION AND AGENCY INTERACTION 

The CONSULTANT shall participate with the CITY, as the lead agency, in interactions 
with various regulatory agencies and departments as identified in the CONSULTANT'S 
work plan by providing the necessary technical support and information to conduct 
discussions or meetings with the regulatory agency. A total of three (3) meetings are 
anticipated with each of the following agencies; Air Pollution Control District, Coastal 
Commission, and Regional Water Quality Control Board. 

DELIVERABLES; 

Meeting Agenda (4 copies). 
Meeting Minutes (4 copies). 
Engineering or Technical Support Information (4 copies). 

TASK 14 - OPERATIONS AND MAINTENANCE MANUAL 

CONSULTANT shall prepare an Operations and Maintenance Manual in accordance 
with Chapter 18, Volume II, of CWP Guidelines. 

14.1 PRELIMINARY DRAFT OPERATIONS MANUAL, VOLUME I AND II 
OF THE O&M MANUAL 

The following service shall be provided by the CONSULTANT. 

• Prepare an outline for the complete Operations Manual. 

Prepare and submit a preliminary draft Operations Manual before 90 
percent design completion. Preliminary figures and tables will also be 
included in this draft. • 
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DELIVERABLES (5 copies); 

Outline for the Operations Manual. 

Preliminary draft Operations Manual. 

14.2 REVISED DRAFT OPERATIONS MANUAL, VOLUME I AND II 
OF THE O&M MANUAL 

The CONSULTANT shall submit revised draft outlines and sections of the Operations 
Manual prepared in Task 14.1 with accepted CITY review comments incorporated when 
the design is 100 percent complete. 

DELIVERABLES (5 copies): 

Revised outline for Operations and Maintenance Manual. 
Revised draft Operations Manual. 

14.3 MAINTENANCE MANUAL SPECIFICATION, VOLUME III OF THE 
O&M MANUAL 

The CONSULTANT shall provide the CITY with a list of maintenance equipment and 
tools from which the CITY can identify equipment needs. Include in construction 
specifications descriptions of maintenance information and equipment to be furnished by 
the CONTRACTOR. Follow instructions contained in Chapter 18 of the CWP 
Guidelines. 

DELIVERABLES: 

Equipment and tools list (5 copies). 
Construction specification for maintenance information submittals (1 copy). 

END OF PHASE A 
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PHASE B - BIDDING 

GENERAL 

Provide management and technical support to the CITY during the bidding phase of the 
construction packages based on the Project schedule. The Scope of Work described 
hereinafter shall apply to one bid cycle for each of the five (5) Proposed GIP construction 
packages and procurement packages. Attend meetings and coordinate the preparation of 
materials and attendance by other CONSULTANT team members. Coordination 
responsibilities shall consist of, but not be limited to: 

Attendance at one prebid meeting and site visit. 

Support and assistance during advertisement period in responding to 
bidder questions (issue addenda in a timely manner during the bid period). 

Revise construction documents to incorporate all addenda issued during 
the bidding period and issue "As Bid" documents. 

TASK 1 - ADVERTISING SUPPORT 

The CONSULTANT shall provide technical input only for preparation of the Notice 
Inviting Bids, Instructions to Bidders, Bid Forms, Agreement, and Supplementary 
General Conditions. 

TASK 2 - SUBMITTAL LIST 

The CONSULTANT shall prepare a list of all submittals required by the Contract 
Documents. Provide this list to the CITY Project Manager and the Engineering & 
Capital Projects Field Division Construction Manager prior to the preconstruction 
conference. 

DELIVERABLES: 
Submittal List (5 copies) 

TASK 3 - RESPOND TO TECHNICAL INQUIRIES/CLARIFICATIONS 

The CONSULTANT shall review and respond to project inquires from the CITY during this 
phase. Response shall be within 48 hours of the CITY's inquiry or as agreed. 

Questions and responses shall be routed through the Purchasing and Contracting Department. 
No oral answers to plan holders will be allowed. Refer any questions directly from plan holders 
to Purchasing and Contracting Department. 
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DELIVERABLES: 

Written responses to the CITY for all inquiries of substance (5 copies). 
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TASK 4 - PRE-BID CONFERENCE AND SITE TOUR 

The CONSULTANT shall attend the pre-bid conference and site tour and provide technical input 
to the Engineering & Capital Projects Field Division Construction Manager in answering any 
questions (one meeting, one person, two hours). Minutes will be provided by the CITY. 

TASK 5 - PREPARE TECHNICAL ADDENDA 

At the direction of the CITY the CONSULTANT shall prepare addenda necessary for bidding 
within 48 hours from time of the CITY's direction, unless it is agreed between the CITY and the 
CONSULTANT that additional time is needed. Prepare draft addenda documents and provide 
review copies to the CITY. Incorporate CITY review comments and finalize the addenda. 
Submit reproducible copies of the final addenda to the CITY for reproduction and distribution. 
Electronic files of addenda will accompany final addenda submittal. 

The CONSULTANT shall be responsible for drawing preparation throughout the BID PHASE. 

DELIVERABLES: 
Draft addenda (1 copy) 
Final addenda (1 copy, and electronic file) 

TASK 6 - INCORPORATE ADDENDA INTO THE BID DOCUMENTS 

Within 4 weeks of the bid opening, incorporate the addenda in the plans and specifications with 
appropriate revision. These revisions and the unaffected original bid documents will become the 
"As Bid" documents. This will include updating the electronic databases. The CONSULTANT 
is to comply with the CITY's standard for revisions, symbols and notes. 

All contract drawings shall be submitted as one hard copy, and also on electronic media in 
accordance with the CADD Guidelines in Appendix A2 of the CWP Guidelines. 

Final contract technical specification shall be provided on Microsoft Word files with one full-
size "camera ready" copy delivered. 

Final database shall be provided as one hard copy and also on electronic media. 

The CONSULTANT is responsible for drawing control throughout this phase of the contract. 
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DELIVERABLES: 

D D 0 1 9 ^ ^ contract drawings shall be submitted as one signed and sealed full-size 
"camera ready" mylar or vellum copy, and also on electronic media in accordance 
with the CADD Guidelines in Appendix A2 of the Guidelines. No 11 "xl 7" 
copies or originals are required. 

Final contract technical specifications shall be provided on Microsoft Word files 
with one hard "camera ready" copy delivered. 

TASK 7 - EVALUATION OF BIDS 

The CONSULTANT shall assist the Project Manager and the Engineering & Capital Projects 
Field Division Construction Manager as needed in bid evaluation. Assistance may include 
analysis of the bids received for conformance with the Contract Documents in terms of proposed 
equipment, materials, and suppliers. 

END OF PHASE B 
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GENERAL 

Provide technical support to the CITY during the construction phase of the Proposed GIP. The 
Scope of Work described herein shall apply to each of the Proposed GIP construction packages. 
Attend meetings as requested by the City, as described in the foregoing, and coordinate 
attendance by other team members as required. 

Coordination responsibilities shall consist of: 

Requests for clarifications and deviations 

Submittal and shop drawings 

Clarifications for change orders 

Record documents 

Project meetings 

Site visits 

Substantial completion certification 

Preparation of operation and maintenance manuals 

As built drawings 

Substitution requests 

Start-up assistance 

TASK 1 - CITY MANAGEMENT SUPPORT 

1.1 INTERFACE WITH OTHER AGENCIES 

The CONSULTANT will meet with regulatory agencies, utility companies and other 
CITY departments to complete design services during the construction and start-up 
phases. The CITY shall be informed and invited to participate with agency contacts 
where important project issues may be discussed. Meeting minutes will be provided to 
the CITY within five (5) days of meetings. The CONSULTANT will incorporate CITY 
approved regulatory inputs into the construction documents. Maximum of six meetings. 

DELIVERABLES: 

Advance meeting notices (1 copy). 
Meeting minutes (1 copy). 
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1.2 COORDINATION WITH OTHER PROJECTS 

The CONSULTANT will maintain coordination with consultants of other projects that will 
connect to the Proposed GIP. 

TASK 2 - ATTEND CONSTRUCTION MEETINGS 

2.1 PRECONSTRUCTION CONFERENCE 

Provide attendance of appropriate design team members to participate in the preconstruction 
conference. One preconstruction conference per construction package. 

2.2 PROJECT CONSTRUCTION MEETINGS 

The CONSULTANT shall attend construction progress meetings, as requested by the City. A 
maximum of two meetings, two (2) hours each, excluding travel, per month is anticipated, (.30 
meetings maximum). 

DELIVERABLES: 

Memoranda addressing items which are the designer's responsibility (1 copy). 

2.3 PARTNERING MEETINGS 

. The CONSULTANT shall attend one (1) all day partnering meeting with appropriate team 
members. 

TASK 3 - SUBMITTAL REVIEW/INSPECTION 

3.1 SUBMITTAL REVIEW 

Receive and log each submittal from the CITY. Review all submittal including I & C Provider 
submittals against the requirements of the contract documents and the design application. Make 
a determination if the equipment and/or materials as defined by the submittal is equal to or better 
than required in the contract documents. Review the submittal for conformance with design 
intent, materials application, design configuration, and overall compatibility with the facilities 
intended use. The CONSULTANT will report Bi-weekly on the status of each submittal. 

The CONSULTANT shall provide a response to the CITY with notes on each page of the 
submittal being returned to summarize the review. Identify the status of the submittal with 
respect to the need for resubmittal. 

The CONSULTANT will review the submittal and return it to the CITY within 14 calendar days 
from the day when it is received by the CONSULTANT. The CONSULTANT will receive ten 
copies of each submittal; six marked-up copies will be returned to the CITY. The 
CONSULTANT will indicate on the submittal, approved, reject/resubmit or approved as noted. 
CONSULTANT will review an average of one initial submittal and one resubmittal as part of the 
base scope of work. The CONSULTANT shall be responsible for review of all resubmittals. 
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Before receipt of submittals by the CONSULTANT, it is anticipated that submittals will be 
reviewed for completeness and general conformance by the designated Construction Manager. 

Requests, including "or equal" submissions, will be reviewed and evaluated by the 
CONSULTANT. Substitution requests that depart from the basic design concepts will be 
evaluated on the basis of a scope change. 

DELIVERABLES: 

Six (6) copies of reviewed submittal. 

3.2 FRP INSPECTION 

Provide inspection services for shop fabrication and field installations. 

3.3 WITNESS EQUIPMENT TEST 

As required by the design and contract documents, visit the site of the manufacture and witness 
major equipment manufacturing and equipment tests; and submit a written report regarding the 
observations and/or readings made during the tests. At the request of the CITY, the 
CONSULTANT will review test results witnessed by others and submit written comments. 

CONSULTANT will witness up to four (4) tests of 2 day duration each, including travel. Travel 
and accommodation costs outside San Diego County shall be charged by the CONSULTANT, 
and the rates shall not exceed the EPA Government Rate. 

DELIVERABLES; 

Memoranda covering all witness test observations and/or comments on test results (5 
copies). 

3.4 FUNCTIONAL ACCEPTANCE TEST 

As required by the design and contract documents, the CONSULTANT will assist the CITY 
and/or its Construction Manager to review and make recommendations to contractor prepared 
test procedures and witness contractor performance tests of all equipment and associated 
instrumentation and control functional test. Define deficiencies in equipment design, 
construction and software configuration and submit to the CITY for resolution of problems to the 
extent practicable. The CONSULTANT (one person additional to field staff) shall participate in 
a total often (10) functional tests of up to 2 days duration each. Costs for observing retesting are 
not included. 

DELIVERABLES: 

Functional acceptance test procedures (1 copy). 
Functional acceptance test results (1 copy). 
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TASK 4 - RESPOND TO TECHNICAL REQUESTS FOR 
INFORMATION/CLARIFICATIONS 

4.1 REQUESTS FOR INFORMATION/CLARIFICATIONS 

The CONSULTANT shall receive and log each written request from the CITY. Review the 
requests and the appropriate sections of the technical documents. 

Prepare (within 5 working days) written responses to the CITY for all inquires unless agreed 
otherwise by the CITY and CONSULTANT. 

DELIVERABLES: 

Written responses to inquires (1 copy). 

4.2 SUBSTITUTION REQUESTS 

The CONSULTANT shall receive and log each written request from the CITY. Review the 
requests and the appropriate sections of the technical documents. 

Prepare (within 5 working days) written responses to the CITY for all Substitution Requests 
unless agreed otherwise by the CITY and CONSULTANT. 

DELIVERABLES: 

Written responses to Substitution Requests (1 copy). 

4.3 DEFICIENCIES 

Assist the Engineering and Capital Projects Departments' Field Engineering Division 
Construction Manager in resolving design and construction deficiencies. Submit proposals to the 
Field Engineering Division Construction Manager to correct design deficiencies. Review 
Contractor proposals to construction deficiencies and respond to the Field Engineering Division 
Construction Manager as to the suitability of the proposed correction. 

TASK 5 - CONTRACT CHANGE ORDER PREPARATION ASSISTANCE 

5.1 REVIEW DRAFT CONTRACT CHANGE ORDERS PREPARED BY OTHERS 

The CONSULTANT shall review and log each draft change order by the Contractor received 
from the CITY and review the submitted material against the requirements of the contract 
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documents and the design application. Make a determination if the draft change order is 
technically adequate or required. 
Provide a response to the CITY with the results of the evaluation. If the draft change order is 
deficient, identify this deficiency in the response. 

DELIVERABLES: 

Written review comments regarding each draft change order within 5 working days of 
receipt (1 copy) unless otherwise agreed. 

5.2 ASSIST IN THE PREPARATION OF CHANGE ORDERS 

As requested by the CITY perform design investigations, evaluate options, prepare drawings and 
specifications, and other appropriate documents, assist in contract negotiations, in support of 
preparation of final contract change orders. Submit draft documents to the CITY and attend 
meetings to review the draft materials. Incorporate review comments and finalize the technical 
design drawings and specifications. Submit final documents to the CITY. 

DELIVERABLES: 

Draft documents for review within five (5) working days (1 copy) unless otherwise 
agreed. 
Final documents with review comments incorporated within four (4) calendar days (1 
copy). 

TASK 6 - PREPARE RECORD DRAWINGS 

6.1 DESIGN DRAWINGS 

The CONSULTANT shall update the original Contract Documents based on information 
received from the CONTRACTOR through the Construction Manager. Furnish the CITY one 
reproducible set of Record Drawings and in electronic media in MicroStation format in 
accordance with Appendix A2 of the Guidelines. 

The CONSULTANT may add a note to the Record Drawings clarifying that the CONSULTANT 
cannot certify that the Work was constructed in strict conformance with the drawings and 
specifications and that the redlines provided to the CONSULTANT accurately reflect changes 
made in the field. This is because the CONSULTANT is not responsible for the day-to-day 
inspection of the work in progress. The wording of the note will be as used on the original 
PLSPS Record Drawings. 

DELIVERABLES: 
Reproducible Record Drawings 

Electronic media in accordance with the CADD Guidelines, Appendix A2 
of the Guidelines. 
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6.2 LOOP DRAWINGS 

The CONTRACTOR shall develop draft loop drawings to be reviewed for approval by the 
CONSULTANT and City staff. The COMNET Consultant shall convert the draft loop drawing 
into the standardized format and produce final loop drawings. 

DELIVERABLES: 

One full size paper copy of draft loop drawing 
Draft loop drawings in MicroStation CADD electronic media 

TASK 7 - PREPARE OPERATIONS AND MAINTENANCE MANUALS 

Review operation and maintenance manual (Volume III of the O & M Manual) submittals 
collected by the CITY from the contractor. Provide the CITY with comments concerning the 
submittal completeness and correctness. Review a resubmittal, if required, and provide the 
CITY with comments. 

The CONSULTANT shall assemble the available CITY-accepted submittals and prepare draft 
operation and maintenance manual in accordance with Chapter 18, Volume II of the CWP 
Guidelines. Submit draft manual to the CITY for comments. Incorporate final review comments 
and submit a final operation and maintenance manual. 

DELIVERABLES: 

Submit draft operation and maintenance manual ten (10) months prior to start up 
(5 copies), contingent on receiving material from Contractor per required 
schedule. 

Submit the final O & M Manual (Volume I, II, and III) upon 90 percent 
construction completion of the facility for which it was written contingent upon 
receipt of vendor info from the contractor (10 copies and electronic file). 

TASK 8 - DESIGN CONSULTANT CONSTRUCTION SERVICE STAFFING 

8.1 INSPECTION SERVICES (N.I.C) 

8.2 PERIODIC INSPECTIONS 

The CONSULTANT shall conduct 18 three hour (excluding travel and memorandum) 
inspections to determine if the Works are being constructed in accordance with the design, or to 
evaluate special field problems. Findings shall be documented in a memorandum on each 
periodic inspection. 
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TASK 9 - PREPARE START-UP PLAN 

The CONSULTANT shall prepare the process start-up plan for the facility to be reviewed by the 
Construction Manager. Provide revised start up plan to the Construction Manager based on 
initial review. 

TASK 10 - COMNET SUBMITTAL REVIEW 
AND OPERATIONAL READINESS TESTING (ORT) 

The designer shall review the provider's submittals per performance with the design. The 
designer shall also attend ORT classes as necessary to ensure the functionality of the hardware, 
the control strategy and 10 assignment. The level of effort of this task shall not exceed 200 
horn's. 

END OF PHASE C 
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PHASE D - START UP 

GENERAL 

The following tasks shall be performed in accordance with Volume II, Chapter 22 of the 
Metropolitan Wastewater Department and CWP Guidelines. It is anticipated that a 45-
days start-up and test period will be required upon completion of the Project, and after 
installation check-out and start-up is completed by the Contractor. It should be noted that 
all time requirements mentioned throughout this phase should be broken down into man , 
hours and the usage of these hours may or may not be consecutive. 

TASK 1 - TESTS 

The CONSULTANT shall perform the following activities. 

Attend Contractor/Manufacturer equipment and systems tests during the start-up phase. 
Provide one (1) startup engineer to assist with the start-up of each of the processes and 
provide an I & C engineer to assist and coordinate the DCS integration. The startup 
engineer shall develop, in conjunction with the CITY operating staff, monitoring 
procedures, forms and data recording requirements. The 
I & C engineer shall provide assistance to operating staff and guidance regarding each 
system's operation. Assist the Construction Manager in resolving any technical problems 
associated with equipment and systems testing. The level of effort for this activity is 
estimated to require 25 work days. 

T A C f 1 \17 A T>I> A XTTV 

The CONSULTANT shall assist the MWWD Construction Manager with resolving any 
warranty problems. The assistance shall include services such as inspection, reporting 
observed discrepancies under guarantees called for in the contract for the Project, and 
providing recommendation for resolution of defects to be corrected by the Contractor 
under the warranty. These services shall be provided for the 12-month correction period 
after the project's substantial completion date. The level of effort for this activity is 
estimated to require 40 man hours over the 12-month period. Provide input to the 
MWWD Construction Manager to resolve technical questions on warranty-related issues. 

TASK 3 - ASSISTANCE 

3.1 ON CALL ASSISTANCE 

The CONSULTANT shall provide as needed startup assistance not to exceed 5 person-
days to aid the City in debugging, testing and wringing out the systems before equipment 
is brought online. 
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3.2 SEVEN-DAY PERFORMANCE TEST 

The CONSULTANT shall assist, advise, witness and support the Construction Manager 
during 7-day performance testing of the Works. The anticipated level of effort is 56 labor 
hours. The work does not include standard Functional Testing. Therefore, the seven-day 
performance test will include some of the testing normally performed under Functional 
Testing. 

3.3 COMMISSIONING 

The CONSULTANT shall conduct a final inspection of the Project and report findings to 
the Construction Manager. The CONSULTANT shall conduct a final review of the 
CONSULTANT'S records and report any deficiencies to the Construction Manager. The 
CONSULTANT shall write a final memorandum stating his opinion as to the status and 
certifiability of the completed Project. 

TASK 4 - PROJECT PERFORMANCE SERVICES 

• During the first year of operations the CONSULTANT shall provide observation, 
troubleshooting, and advice to the Construction Manager and the CITY related to the 
Project. It is anticipated that these services would not exceed 10 person-days, 

TASK 5 -TRAINING 

The CONSULTANT shall assist the Contractor/Manufacturer in training CITY 
Operations and Maintenance staff by coordinating vendor training sessions as provided 
by the Contractor, and providing experienced personnel to present theoretical aspects of 
the processes and unique design features. The CONSULTANT shall review 
CONTRACTOR'S training plan and instruction materials for compliance with contract 
documents. The CONTRACTOR or Manufacturer training presentations shall be 
scheduled and coordinated with CITY personnel and facility operation. The 
CONSULTANT shall provide instruction to CITY personnel regarding project 
objectives, design intent, and system operational procedures. 

Training services shall be provided on the operation and maintenance of the following 
equipment and facilities: 

• • Headworks equipment including the following: slide gates, traveling screens, 
flumes, ferric chloride feed 

• Odor Control Equipment including the following: ORS No. 1, wet scrubber, foul 
air ducting, and final activated charcoal polishing process. 

• Grit Removal Facilities including the following: grit tanks, flumes, effluent weirs, 
grit collection equipment including grit pumps., grit slurry and agitation air 
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system, duplex sump pumps, flushing water and purge water system, 
Teacups/Snail grit processing equipment, load out grit hoppers 

The CONSULTANT'S specific tasks include these described below: 

5.1 SYSTEMS TRAINING 

The CONSULTANT shall conduct systems training which will provide an Operational 
Preventive Maintenance overview of each system. The CONSULTANT shall utilize the 
O & M Manuals as the basis and extent of the training. The system training shall be 
scheduled prior to the CONTRACTOR'S and Manufacturer's equipment training and shall 
be coordinated with the CITY's staff. The schedule shall be approved by the CITY. 
System training shall be developed and conducted for the CITY's plant supervisory staff. 

Seven (7) Systems Training courses shall be conducted. Each course shall contain its 
component of the DCS system. The systems courses are planned for eight hours training 
session per course. The level of effort is estimated to required 36 man hours/courses 
plus two each eight (8) hour sessions. 

5.2 CONTRACTOR'S AND MANUFACTURER'S EQUIPMENT TRAINING 

The CONSULTANT shall coordinate and proctor the CONTRACTOR'S Manufacturer's 
training of the CITY's personnel. Specific item include: 

Discuss the preliminary course and lesson plan development with the 
Construction Manager. CONTRACTOR, and Manufacturer. One meeting 
shall be held with the Construction Manager, and CITY's Operational 
Staff, and the CONTRACTOR for this discussion. 

Review the approve lesson plan and course material. 

Act as liaison between Construction Manager, CITY and 
CONTRACTOR. 
Proctor training sessions, including monitor attendance, evaluate course, 
and assist classroom discussion. 

Report the CITY on each training class conducted. 

It is anticipated that the fifteen (15) individual equipment training courses will require 
coordination and proctoring. The level of effort required for each course is 20 man hours 
including preparation and proctoring. 

END OF PHASE D 
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Schedule of Deliverables 

Grit Processing Improvement Project at the 
Point Loma Wastewater Treatment Plant 

Amendment No. 5 

Phase A - Design 

Task 
1.1 

1.2 

1.3 

1.4 

1.5 

2.1 

2.2 

3.0 

4.0 

5.0 

6.0 

7.2 

7.3 

7.4 

7.5 

8.0 

Deliverables 
Meetings Agendas 

Meeting Minutes 
Progress Report 
Final Cost Loaded Schedule 

No deliverables 

No deliverables 

No deliverables 

Monthly Project Status 

Quarterly Contract Activity Reports 

(N.I.C) 

(N.I.C.) 

(N.I.C.) 

(N.I.C) 

Provide 90% drawings and specs 

100% drawings & specs 

Final drawings and specs 
Provide final design drawings and specifications 
Draft Pre-qualification documents 
Final Pre-qualification documents 
No Deliverables (N.I.C) 

Schedule 
As required 5 days prior to 
meeting 
As required within 5 working days 
Monthly by 7lh day of month 
45 calendar days after NTP 

Monthly per Task 1.1 

Qiiarterlv 

150 calendar days after NTP 

180 calendar days after NTP 

210 calendar days after NTP 

150 calendar days after NTP 
180 calendar days after NTP 

Point Loma WP Grit Improvement Project 
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Task 
9.1 

9.2 

10.0 

11.1 

11.4 

11.5 

12.0 

13.1 

13.2 

13.3 

1 A 1 
i - r . i 

14.2 

14.3 

Deliverables 
QA/QC Program Plan 
Final Design Calculations and Notebooks 
Design Reviews and Coordination Checking 
Memoranda responding to City review comments 
of 90% and 100% 

(N.I.C.) 

(N.I.C.) 

90% Const, cost Est. 
90% cost estimates for each const, package and 
equipment procurement package including 
narrative 
Final Const, cost estimate 

Constructability Review Forms responding to City 
review comments 
Permit Work Plan and Schedule 

Permit Applications, Engineering and Technical 
Reports, Storm water Pollution Prevention Plan 
Mitigation, Monitoring or, Work Progression 
Plans 
Coordination and Agency Interaction 

wui i i i i i . I \JI tin- vypwiaiiun ivtttiiuai 

Preliminary draft Operations Manual 
Revised outline for Operations and Maintenance 
Manual 
Revised draft Operations Manual 
Equipment List - Construction specifications for 
maintenance information submittals 
Maintenance Manual Specification 

Schedule 
120 calendar days after NTP 
220 calendar days after NTP 
Corresponding submittal 
14 calendar days after receipt of 
City review comments on the 90% 
and 100% 
14 calendar days after receipt of 
VE recommendations 

150 calendar days after NTP 

210 calendar days after NTP 

14 calendar days after receipt of 
City review comments 
120 calendar days after NTP 

As required 

As required 

1 Zr\ ^ I c ^ o - ^ U i r o n ( + a r W T P 

450 calendar days after NTP 
60 calendar days after NTP 
220 calendar days after NTP 

150 calendar days after NTP 

Point Loma WP Grit Improvement Project 
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Phase B - Bid 

Task 
1.0 

2.0 

3.0 

4.0 

5.0 

6.0 

7.0 

Deliverables 
No deliverables 

Submittal List 

Written responses to the City for all inquiries of 
substance 
No deliverables 

Draft and Final Addenda 

As bid documents 

Evaluation of bids 

Schedule 

20 calendar days after Task 7-4 

Within 48 hours 

As required 

30 calendar days after bid opening 

Within 14 calendar days of receipt 
ofbids 

Phase C - Construction 

1 Task 
1.1 

1.2 

2.1 

2.2 

2.3 . 

3.1 

3.2 

3.3 

3.4 

4.1 

4.2 

Deliverables 
Advance meeting notices 
Meeting minutes 
No deliverables 

No deliverables 

Memoranda addressing items which are the 
designer's responsibility 
No deliverables 

Reviewed submittal 

FRP inspection reports 

Memoranda covering all witness test observation 

Comments on test procedures and field 
observation memoranda, if any 

Written responses to inquiries 

Written responses to Substitution Requests 

Schedule 
7 calendar days before meeting 
Within 7 calendar days of meeting 

As required 

Within 14 calendar days 

Within 14 calendar days from 
inspection dates 
Within 14 calendar days from 
witness dates 
14 calendar days from the date of 
receipt and 7 calendar days from 
tests 
Within 5 working days 

Within 5 working days 

Point Loma WP Grit Improvement Project 
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Task 
4.3 

5.1 

5.2 

6.1 

6.2 

7.0 

8.0 

8.1 

8.2 

9.0 

10.0 

Deliverables 
No deliverables 

Written review comments regarding each draft 
change order 
Draft change order document for review 
Final change order documents with review 
comments 
Records Drawings 

Review comments on Draft Loop Drawings 

Draft operation and Maintenance Manual 
Final operation and Maintenance Manual 
No deliverables 

Inspection reports (Optional Service) 

Inspection memoranda 

Start-up plan 

Review comments on COMNET submittals 

Schedule 

As required 

Within 5 working days 
Within 4 calendar days 

60 calendar days after receiving 
information from the Contractor 
30 calendar days after receiving 
information from the Contractor 
10 months prior to start-up 
90% construction completion 

As required 

Within 5 working days from the 
date of inspection 
6 months prior to start-up 

30 calendar days from the date of 
receipt 

Phase D - Start Up 

Task 
1.1 

2.0 

3.1 

3.2 

3.3 

4.0 

5.0 

5.1 

Deliverables 
No deliverables 

No deliverables 

No deliverables 

No deliverables 

No deliverables 

No deliverables 

No deliverables 

No deliverables 

Schedule 

Point Loma WP Grit Improvement Project 
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EXHIBIT C-5 

Grit Processing Improvement Project at the 
Point Loma Wastewater Treatment Plant 

Amendment No. 5 

Compensation & Fee Schedule 

Invoicing procedures for this lump sum contract will be as mutually agreed and follow these 
general guidelines. 

1. CONSULTANT will submit work progress on a monthly basis as a percentage of 
completion of the entire scope of work authorized for accomplishment by the CITY. 

2. The scope of work shall be presented on the attached form, PROGRESS PAYMENT 
TASK SCHEDULE, Table C-l. 

3. This form identifies the effort with an associated COST by CONSULTANT and 
SUBCONSULTANTS and/or SUBCONTRACTORS assigned to perform work under . 
this agreement and the percentage of completion of each task. 

4. A second form. Table C-2, includes work performed by MBE/WBE/DBE/DVBE & OBE 
SUBCONTRACTORS to permit continued monitoring of the CONSULTANT'S 
pciiormance unuer tnc City's Equal Opportunity Prograni ior ouucontractmg 
Participation Level (SPL). 

5. The percentage of completion will be determined in accordance with Table C-3. 

6. The CONSULTANT shall also submit a monthly report that discusses: 

• Protect Management Summary 
• Major Activities Accomplished During the Billing Period 
• Major Activities Planned for Next Month 
• Problem Areas, if any 
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Repackage Point Loma WTP Grit Improvements Project (GIP) Amendment 5 May 13. 2008 

TASK DESCRIPTION 
PHASE A DESIGN 

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 

CITY MANAGEMENT SUPPORT 
DESIGN TEAM MANAGEMENT 
NOT IN CONTRACT 
NOT IN CONTRACT 
INVESTIGATIONS 
DESIGN DEVELOPMENT 
FINAL DESIGN 
SUPPLEMENTAL DESIGN 
DESIGN REVIEWS AND APPROVALS 
VALUE ENGINEERING 
CONSTRUCTION COST ESTIMATES 
CONSTRUCTABILITY REVIEW SUPPORT 
PERMITTING 
O & M MANUAL 

§ ^ ^ ^ l l ^ ^ ^ 5 ^ ^ ^ ^ S r O T A ^ R H A S E r A ^ D E S I G N 
i 

8RHASEJB3BibDINQM&t $« ' ^ ^ -JiJlHf J ' f c
 u 

i 

PHASE C CONSTRUCTION 
1 
2 
3 
4 
5 

6 
7 

8 
9 
10 

CITY MANAGEMENT SUPPORT 
CONSTRUCTION MEETINGS 
SUBMITTAL REVIEW/INSPECTION 
RFrs/CLARIFICATION 
CHANGE ORDER ASSISTANCE 
PREPARE RECORD DRAWINGS (Including Loop 
Drawmqs) 
PREPARE 08.M MANUALS 
CONSTRUCTION STAFFING (LESS TASK 8.1 
OPTIONAL INSPECTION) 
PREPARE START-UP PLAN 
COMNET SUBMITTAL REVIEW/ORT 

SUBTOTAL PHASE C - CONSTRUCTION 
CURRENT CONTRACT AMOUNT 

Jl£SftDblTi^%i3FEE&TOtA^ 
i 

PHASED START-UP 
1 
2 
3 
4 
5 

TESTS 
WARRANTY 
ASSISTANCE 
PROJECT PERFORMANCE SERVICES 
TRAINING 

SUBTOTAL PHASE D - CONSTRUCTION 
CURRENT CONTRACT AMOUNT 

^g&SSi^ADDJtrti^^^ 
I 

i M ^ ^ ^ ^ ^ i » « l ^ ^ l ^ « ^ i N S R E C f l O N 

t „ up r i 
y \ LEE VROb -. 

.LABOR f 
COST($V 

$ 20,901 
$ 7,065 

$ 
$ 
$ 284,314 

$ 24,141 
$ 
$ 11,279 
$ 8,742 
$ 11,840 
S 12,403 

fl$^M380|68Sri 

$ ,•- 6Z\565'. 

$ 13,042 
$ 44,167 
$ 207,005 
$ 127,015 
$ 45,153 

$ 232,781 
$ 92,429 

$ 11,683 
$ 48,679 
$ 8,089 
$ 830,043 
S (554.145) 

J$fI^;275^B98^ 

$ 43,597 
$ 7,840 
$ 20,172 
$ 13,623 
$ 43,388 
$ 128,620 
S (94,686) 

mmmiW& 

? $ l » i 7 5 4 i 0 7 2 £ 

s-"" SUB 4 
'CONSULTANTS 

COST{$) 

$ 
$ 

$ 
$ 
$ 124,180 

$ 4,500 
$ 
$ 
$ 
$ 2,000 
$ 

:$ly£#&i30]e80) 

i$iaasS7;250^ 

$ 2,760 
$ 10,850 
$ 32,500 
S 13,750 
$ 5,200 

$ 14,500 
$ 

$ 8,700 
$ 2,500 
$ 12,000 
$ 102,760 
$ (59.589) 

&W0B%Z$7Ai 

$ 15,000 
$ 
$ 19,500 
$ 1,450 
$ 12,000 
$ 47,950 
$ (43,120) 

s$^sle^4jM6l 
TW1 l i - ** .^ ' - ' ! - " . ! '.iSWKV-'Mti 

^OTHERIDIRECT 
dCOSTS (0DC3) 
« 4 #($>J/ 

$ 360 
$ 176 

$ 
$ 
$ 26,777 

$ . 1,733 
$ 
$ 36 
$ 
$ 225 
$ 674 

i$^^29i981g 

ijS^Ssiisizleas! 

$ 9 
$ 1,061 
% 7,686 
$ 
$ 501 

$ 3,526 
$ 1,940 

$ 313 
$ 213 
$ 18 
$ 15,267 
$ (11,652) 

&$g^:3i6l5:j 

$ 45 
S 320 
$ 318 
$ 
$ 1,070 
$ 1,753 
$ (1,227) 

J$^M§ r626i 

'f$Wl36;756-i 

t TOTAL ̂ ^ ' ' 
s> F E E f S ) ^ ^ ' 

1 
$ 
S 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

'm 

21,261 
7,241 

-
-
-
-

435.272 
-

30,374 
-

11.315 
8,742 

14,065 
13,077 

£^^64l,,34e3 

^$11^01^73^01 

S 
$ 
$ 
$ 
$ 

$ 
$ 

$ 
$ 
$ 
$ 
$ 
W 

15,811 
56,078 

247,191 
140.765 
50,854 

250,807 
94,369 

20,697 
51,392 
20,107 

948,070 
(625.386) 

^ ^ i 3 2 2 i 6 8 4 5 

$ 
$ 
$ 
$ 
$ 
$ 
s 

ii$& 

58,642 
8,160 

39,990 
15,073 
56,458 

178,323 
(139,033) 
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Repackage Point Loma WTP Gri t Improvements Project (GIP) A m e n d m e n t 5 S U M M A R Y May 13,2008 

CD 

TASK INFORMATION 

^$76:25^ i$60:00? £$47125 

=9 

^ H b u r e i p e r L a b o i v C a t e c i b r y ^ ^ i l ^ ^ 

. ^ « ^ l M i ^ ; - M ^ ^ D i f ^ : L a b o f , R a t e s ^ g a ^ t 5 l l ; f ^ ^ 
?$38:00?- •i;$34!00,; f;$25:75£ 

iill 
iHours l a^ i s i : 
ff&Ziisi 

¥ i tCos t f ^ 
i Multiplier^. 

\M2\Q7AB^l 

$iSubcon; f ; 

^ s u l t a n t s ^ | 
Costs 

JliTll?. L' 

Other Direct 
.S îtlfp 
Sfe1{ODCs)^ 

^FeeW?: iW 

SttSSSiE^*^, 
^VX i^SS:^^ 

PHASE A - D E S I G N 
CITY MANAGEMENT SUPPORT 

1.1 Progress Meetings and Reports 16 16 16 52 7,238 207 7,445 
1.2 Schedule and Cost Monitoring 12 16 2.401 35 2,436 

1.3 Record Management 20 12 40 76 7.803 96 7,899 
1.4 Coordination with Other City Projects 
1.5 Kick-Off Meeting 20 3,460 22 3.482 

Subtotal. Task 1 32 56 12 56 164 20,901 360 21,261 
DESIGN TEAM MANAGEMENT 

2.1 Monthly Status Reports, 6 Each 12 12 12 36 5,328 162 5.490 
2.2 Quarterly Contract Activity Reports 16 1.737 14 1.751 

Subtotal, Task 2 12 20 20 52 7,065 176 7.241 
NOT IN CONTRACT ^ ^ y ^ & s ssig&t?. ms&pz E&$8SS B$mm •m&mgssS' s^asaKsasfn S i S ! i K S l » l M 
NOT IN CONTRACT '^Mud^S'^i, S O H S S ^ i S ^ M m&?$ vMmm mnmrn im^m^mi i 2 T. issiti 5 Jit 4 :u:Si. -.1} &&&$&&$& 
INVESTIGATIONS $mmM£ mmzM 'iMiZB&l M S %mm& mmmmm msm\s?mi^ m&smt&Mti 

5.1 General Requirements %mmm mmm: m&m 'sn&t&g: sszmm m&m mmms msmmsmk gmstmrn ^HMW^'W^^ Mmrnmrnw 
5.2 Surveying and Mapping (As-Bui»s Search/Field Verify) &£s2^a& i^SSfiU: is&stm satas^f mm&i EtaS&iiS ^ a w ^ F ^ q . "•& '?^i~ if£iH23; • ^ Q ^ ^ ^ S S - j MSa^S^SSS •assEasassEE 
5.3 Geotechnical Investigations S&ial&l^ e i i ^ u M 'afigassas xm K j p . ' - ^ ^ ^ ^ ^ s e i s s s > &£?^§t!?£i3&r:S ? ^ ^ S ^ 1 ^ gs^^s^s^ 
5,4 Ten Percent Technical Memoranda ^saBSi EiHa^' iad3;£asa; j ^ t i . - . u i - ; ^ feiEs^is •'^f-^T*?-'? ^^•ca . ^BH^iSSiS^!; '^SS^sSES"-^ gigS^^^!;^21 Jiyl l iWTv^-J i^ 'S ' .^g:": 

5.4.A TM on Optional Sixth Saeening Channel wzmns.mi'ii ^ i s laassig S S # - I ^ ESSgBBSi '£%'&&W£i& t^^^&^M ^mmm^si^ xmmmMmm. 
5.4.B TM on Digester/lnf. Tunnel Cleaning Facility ^ ^ £ ^ mmm S i : ? : ^5? 'K r^W^S^ :-ssS^tES! mmm*m mrnvm-m 
5.4.C TM on Project H-3R Integration/Improvements ^ ^ S ^ ^ 2 S ^ ^ ^ S @ ^ ^ ^ B £ ¥ ^ S •sa^s^iaf"igs;s*. KiBs!^IMI l i i ^ ^ ^ S i ^ 
5.4.D TM on Blower Building •Sfi-'.^Sw1; lf2Sti'M'3JM-r^ $mmi$Mg$m 

5.4.E 
TM on Plant Grit Removal Recommendation (and Physical 

Model Study & Demonstration) _ ^ ^ _ ^ ^ _ _ ^ ^ aagjg 
^ j ^ ' i i ^ 
t S S l ^ ^ 

5.4.F TM on Grit Classifying System .*&«*&•& tdSJ.iU ^iiJSliS :^>;lf?Ss^ ^ isSs- :£SSE,£2K S^Si^iSS^M^ m&smm^M: 
5.4.G Project Report TM ffiSS^&S^; i i e K ^ J ^ j ' mmsm i & s j m i •^M&T&. mamm sgjMi^sy.?^ • ^ H K ^ ^ S ^ i f c ^ ^ f ^ ^ E ^ 
5.4.H TM on Need for 3rd Scrubber ; :&?£ l ^ a siiiHrtiM ^ g ^ ^ ttwrnm. •mivirr-^ jT-a'aaitsJui ^ j g i S i i i i ^ S i ^ EfAiSSffiS^ai ailsMKS'MSSii SiSSut^^S^i: S®SB'f^S. ;: !^i; 
5.4.1 TM on Electrical Power Analysis (20MCC) ws&m mmz 3SK£acs&; ssjaisfcc S i ^ ^ ^ SU'dL^SSS&J^- ^ ^ ^ S S S ^ ^ j ^ i i ® ^ ^ M i M S ^ ^ S ^ 

Subtotal, Task 5 $0 $0 $0 
DESIGN DEVELOPMENT s l i S ^ B ^ ffi^as I^ i^a i l i f ^ & a ^ iTsiiWSJI HSW!5;M;S1:3J1L&! fv*«.*ISSfeS^. l ^ S ^ S S ^ ^ 

6.1 Ten Percent Design Concept Report (Deleted) • ^ K ^ SaiM^If: S i S i ^ ^ Wtjit'ii^1'^1'! iEKKtaSSi ^ g ^ ^ i i ® ! ^ Bi^SMSiafMi • ^ f & ^ ^ ' ^ K l ^ i S mssy^a^i! 
6.2 Review Bid Document Preparation (for Prepurchase) &S£Elg£33 S^sSSai ^ ^ S ^ £ mzsm Tismst mmmsms •mmssimM 'i^GEHKS^S >l!a^:^S^^s?B*L 

6.3 30 Percent Design Development SSSgc'SssfiS ssjKssa $M&m mmzg m&m mmm. aaaass ? ^ 3 ^ ^ t S H a^s&ffisss ^Ki l l lB i iKl^ is^^es^si 
Design Development Report rf-^?f'-'. j^*- ESISSS^. S ^ A S ^ ^ i ^ S t ^ S ^ ^ S S i S ^ i-iSSSa'islE^ii; £? t ! ! s l l i e£?£ 
30 Percent Drawings s ^ ^ f l ^ I^MK^^'S i ; ^ S S ^ £&£&SBS m*m tmmsmzm .|i«:iasSlijH-^tV.,iiH'.i 3BSBEa^£fS!i? I S S S S ^ ^ ^ E ^ 
Review Develop Hydraulic Profile "•S^SsiSt i i S ^ ^ •jsasss-ss ^ . ^ i i S ' S h S ^ ^ j ^ f ^ ^ f j ^W.S&^&l i msmm&m ®mmtf*ssm mrnmmxm: 

6.3.1 Authorization for Final Design mms&a S^'sSSsih sraaeH iSS^^S mmm y s ^ S i ^ r ^ i i : tmzmszm Hmmmsmg 
6.4 30 Percent Technical Memoranda ?3®as» ^'^SRjTES mmm SSsj-M^ffi: k'Siasl^ i a ^ H S is^es S^S; IS^^J f ^ ^ s ^ ; ^ ® ' i&SSg!«&8E 
6.4,A TM on Plantwide Facilities Definition I S s M l i ^ 2 S S ^ ^ ^SSSiî M1! ^iess i tM t¥ : f i KiKTf^W.HWP-Tv:; 

6.4.B TM on Civil Design Development E^SI^S; SSas^i i§^^B-S^ iS^Sse l i ^ S S ^ [ini^MMcMS i ^ ^ K S ^ ^ S ^ 35S^ISySBlHi!ii 
6.4.C TM on Mech./Process/HVAC/Odor Control iaitlJrfSVMi' ^ a ^ f i ^ K 3 ^ S 3 '?&% xzmB sggum i^EHSitfi £&£%& wms£$&'&h ^ ^ f M i m t i 
6.4.D TM on Instrumentation & Control Design aEssaiSEK ^ s a e tLS^SIs. S S J ^ l ^ igassaa ^ S F l S B ^ ^ s ^ ^ i K ^ a SSSSlSr^Kii?!^ ssaffiaasaass 
6.4.E TM on Electrical System Design tii^SiJSSj S^»M2§JJ m&m: RS-MESS' •M&m*s mmzm msmsMmz Sffi^MiSst lesssasB^e^s saBSKsss'^Ea 
6.4 ,F T M o n St ruc tura l D e v e l o p m e n t •Si^^siSi S'i«l'SS3«!"- IBJa-SSEfc • ^ ^ ? s ^ ^ ^ f ? ^ " ^ S s i ' ^ ' i ^ . «SS^^iB^^!; ; •SSMSi'iSSfSi^ SSI iMS^ i iSSs^ 

6.4.G TM on Arch, Design. Landscaping & Arts '^••JS'R'B? SiVS?S^ -SSfiOffi T K ^ R S • • ^ M ® :̂ Ma; SS^S^B^SEi! • f e v ^ S i w-i ' i" ft'vi S,ffiSK,.!!KSSSW saisaasBSSrii 
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^f^^P^l^ii^^^^^l^^^P^^P^ 
Mir -^ ^fMiilMRi^SN^T g ® ^ ** * l i-ff ^ p i i f i i i i i i i i f f l i i - *" - «•# • -
mmUfc J ' y* I^UUBKBO^^ &*&???-1 

6.4.H 
6.4.1 
6.4.J 

7 
7.1 

7.2 

7.3 

7.4 
7.5 

8 
9 
9.1 
9.2 

10 
11 
11.1 
11.2 
11.3 
11.4 
11.5 

12 
13 
13.1 
13.2 
13.3 

14 
14.1 
14.2 
14.3 

IM on Arcnnectural images 
TM on TrafficATransportation {Deleted) 
TM on Construction Sequencing and Interim Facilities 

Subtotal Task 6 
FINAL DESIGN 
60 Percent Level Final Design 
60 Percent Drawinqs 
Draft Specifications (Division 2 -Division 16) 
Database on Informix or Paradox 
90 Percent Level Final Desiqn 
90 Percent Drawinqs 
90 Percent Specifications 
Database on Informix or Paradox 
100 Percent Design Submittal 
100 Percent Drawinqs 
100 Percent Specifications (Div. 2 thru 16) 
Database on Informix or Paradox 
Final Desiqn Drawinq Submittal 
l&C Provider 

Subtotal, Task 7 
SUPPLEMENTAL DESIGN 

DESIGN REVIEWS AND APPROVALS 
Design Reviews and Coordination Checking 
City Review 

Subtotal, Task 9 

VALUE ENGINEERING 
CONSTRUCTION COST ESTIMATES 
10 Percent Estimate 
30 Percent Estimate 
60 Percent Estimate 
90 Percent Estimate 
Final Pre-bid Estimate 

Subtotal, Task 11 
CONSTRUCTABILITY REVIEW SUPPORT 
PERMITTING 
Permit Work Plan and Schedule 
Permit Applications and Technical Documents 
Coordination and Agency Interaction 

Subtotal , Task 13 
O & M MANUAL 
Preliminary Draft Operations Manual. Vol. l&ll 
Revised Draft Operations Manual, Vol. I & il 

Maintenance Manual Specifications, Vol. Ill 
Subtotal, Task 14 
TOTAL PHASE A 

& E ^ ! ^ ^ ^ I H b u r e : p e i i l I a b b r X a t e q o ^ ; ^ ^ ^ i " ^ ^ 

" i E 9 ^ mtm MESfl i i E s l i iCADPl fAdnV$ 
i ^^M^ l i ^D i fec t l labo^RatesMS^M^^B^ 
$76S25E 

fSSBSE^EE 
mmmm. 
iSSSSKliSI 
BSSS&tO 
fmm£m& 
i ^ m ^ ^ i , 
mimm& 
VV'/t-ttj ai;;.;,! J. u 

3S&2!3^& 
i^scMr? 

33 
8 

17 
4 

7 

69 
!r-"i4:iiS*sv---

16 
4 

20 
• t . V ^ * _ 

i l ^ . C -
" " ^ i . 

4 
2 
6 
8 

0 

0 
123 

l$60:00:r 
mtmm 
£ £ £ £ $ £ 

SSiS^.O 

^ 4 ^ M ) 1 
t i m m 
H ^ S ^ : 
:££agm 
zE&mt 

178 
24 

92 
6 

37 

339 

40 
12 
52 

f 

^ *& 
fc 

16 
8 

24 
16 

4 
40 
44 

8 
6 

14 
521 

J$47;i25S 
^mmk 
'iBSMill 
ssyss^ 
saasso 

WISHES 
S i s ^ ^ 
m?$m 
SiBftaK 
S & i ^ c i i i 

391 
40 

202 
16 

81 

730 

^S'fSsS. 

40 
16 
56 

t s 

c 

I 
16 

8 
. 24 

24 

8 
16 
24 

20 
6 

26 
960 

S$38;00t; 

£BS2SS. 

iSSSi^lO 
^sarnie 
f ^ ^ 3 
S^SSSSi 
ss^sas.' 
m m m 
•'ii£ir^,'J.:A-

61 

32 

13 

106 

\£$kS:JL 

0 

^ 1 ^ > 

, T[H-

25.1 
' 

20 

20 

0 

24 
16 
40 

166 

S$34;oo:? 
wm$mi 
S S S I ^ 
£li3£lESi 

. . . 0 

RS'I ' ISSJISSSS** 

'^M'lPiMi 
vszmk 
[Ji&iRJSs; 

S^SSfe* 
502 

260 

104 

866 

•l;;'ir3J33 

0 

* ^ * 
s ' * ^ * , i ! 

- . ^ • * 

0 

0 

8 

8 
886 

S $2 5:75? 

t l ^D® 
ssagirai 
S ^ S i ^ 
^ « 3 g H 0 
iSEf t i ia^ 

ymsm 
sm'i&a 
s ^ ^ t ^ i 
S i ^ M i 
•j^ssas 

48 

30 

78 

SSSS^S 

24 
8 

32 

1 

«:u:i. 
^ ? J f f i £ 

T ^ 1 -

0 

4 
4 
8 

12 

12 
206 

tfTotalg 
gHoure> 
^ ^ a S ^ i 
SSfEt^ 
: ^ ^ £ i 
?iii,HS6M 
aSSBsSU. 
asgss&o 
^HS^iS 
KSS?^ 
. _ • ; • . 

^rnrnm 
'S^i^FE 
•sesssas 

1165 
120 

0 
0 

603 
58 

0 
242 

0 
2188 

, J j « j . » V « l i l I . ! 

120 
40 

160 
t 

-^r : ^3 

n> * i 
* • ^ ^ ^ 

56 
18 
74 
48 

0 
16 
60 
76 

0 
72 
28 

100 
2,862 

S&.EahoM 
a ^ p o s t ^ f 
^ " M u l t i p l i e r s 

S ^ 2 i 9 7 4 8 3 ^ ; 

m s w & s s 
'WZSmt^Bgi. 
îBwzsssm-A 

tSWSS3SSP$0 

i ^ag^a^K 
^AJ^gS'SS®-'^ 
lSEaiS®siag€ 
laaasaissa^g 
^ • M ^ a S B i J i i 
^E&iCi^SISS^ 
$ 151.884 
$ 15,398 

$ 
$ 
$ 78,585 
$ 6.882 

S 
$ 31,566 

$ 
$ 284,314 

W^3fS%&& 

% 18,230 
$ 5.911 
$ 24 141 

6 

£ " 1 ^ T 

J2- C T * J 
f. f e ^ " . -

$ 8 273 
$ 3,006 
$ 11,279 
$ 8,742 

$ 
$ 2.145 
$ 9.695 
$ 11,840 

$ 
$ 8,680 
$ 3,723 
$ 12,403 

380,685 

M S u b c d r i ; S i 

| | s u j t a n t s ^ g 

Costs 

m s M m i m 
)$mmmmt 
mmmm££. 
wmmmism 
iSHfiESSKEW 
]!Si£Ms!!HritSS 
^^af i^ is jsf i 
ESsaaarsteSÊ  
M i M ^ S I S ^ 
?iSS^£H?5^ 
piS^-SS^fM; 
$ 90,180 

$ 
$ 
$ 
$ 23,500 

$ 
S 
$ 10.500 

$ 124,180 

l^s£iO.*.y-SJ:;:^ 

$ 
$ 4,500 
$ 4 500 

• O r . 

t S U V ^ It 
r e v 

$ 
$ 
S 

$ 

$ 
$ 
% 2.000 
$ 2,000 

$ 
$ 
% 
$ 

130,680 

Other/Direct 

AODGsfe 
S l : ^ ; ^ ' ^ 
^ S K ^ ^ f s ^ i 
^,TSl^M!;l'-|^i 
^Et&aEffi^s 
SSSE^I^SJO 
isssffi^sasss 
amms^M^ 
ss^m ik i ^ i 
i a s ^ ^ i i S ^ 
' ;^^Esai*ya 
S S ^ S i ^ g ^ 
$ 7.269 
$ 3,280 

$ 
$ 
$ 5,850 
$ 2,880 

$ 
$ 7,499 

$ • 

$ 26,777 

S B m ^ f f l 

$ 1,627 
$ 106 
$ 1,733 

_̂ 

i T . - i , 
X ^ C t - i . ? 

-*) J- _ f 4 

$ 18 
S 18 
$ 36 

$ 

$ 
$ 
$ 225 
S 225 

$ 297 
S 368 
$ 9 
$ 674 

$29,981 

^JTota lJ teg 

K3;i?S:i^SS^.: 
'mmwm^m 
*mm$®stmm 
%m$smmm 
mmm&x&zvm 
i%m&£%$&''im 
%im£wzm& 

*--7 
tJ^SSS^KSSfie 
sfiiSJSSiiaiSfeisi 
SfflSKHfiHKayS: 
Mt&Si&SS^S 
$ 249.333 
$ 18.678 

$ 
$ 
$ 107.934 
$ 9,762 

$ 
$ 49,565 

$ 
$ 435,272 

; re-i'fi'W-'!: *i-jsU^J-W; 

$ 19,857 
$ 10.517 
$ 30 374 

-™4 -hSL > l 

~r3!r ' t . /ZS * 
^ j - j ' y ^ n; / -

$ 8 291 
$ 3,024 
$ 11,315 
$ 8,742 

$ 
$ 2,145 
$ 11,920 
S 14,065 

$ 297 
$ 9.048 
$ 3.732 
$ . 13,077 

$541,346 

CD 
O 

ro 
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O 
CD 

TASK INFORMATION 

i 
2 
3 
4 
5 
6 
7 

1 
1.1 
1.2 

2 
2.1 

2.2 
2.3 

3 
3.1 
3.2 
3.3 
3.4 

4 

4.1 
4.2 
4.3 

5 
5.1 
5.2 

KHASt t l -BIUUINU 
Advertising Support 
Submittal List 
Response to Inquiries/Clarifications 
Pre-Bid Conference and Site Tour 
Prepare Technical Addenda 
Incorporate Addenda into Bid Documents 
Evaluation of Bids 

TOTAL PHASE B 
PHASE C - CONSTRUCTION 

CITY MANAGEMENT SUPPORT 
Interface With Other Agencies 
Coordination with Other Projects 

Subtotal, Task 1 
CONSTRUCTION MEETINGS 
Preconstruction Conference 
Project Construction Meetings (Up to 30 meetings, average 
1.5 persons attending, 4 hour duration) 
Partnering Meetings 

Subtotal, Task 2 
SUBMITTAL REVIEW/INSPECTION 
Submittal Review (173 submittals @5.2 hrs/submittal) 
FRP Inspection 
Witness Equipment Test 
Functional Acceptance Test 

Additional submittals (27 submittals ©5 .2 hours/submittal) 
Subtotal, Task 3 

RFrS/CLARIFlCATION 
Requests for Information/Clarification (133 RFls @3.5 
hours/RFl) 
Substitution Requests 
Deficiencies Resolution 

Additional RFls (67 @>3.5 hours/RFI) 
Subtotal , Task 4 

CHANGE ORDER ASSISTANCE 
Review Draft Change Orders By Others 
Assist in Preparation of Change Orders 

Subtotal, Task 5 
6 
6.1 
6.2 
6.2.a 

PREPARE RECORD DRAWINGS 
Design Drawinqs 
Loop Drawinqs (Review) 
Prepare Loop Diagrams 

Subtotal, Task 6 

E9 

Hour 
E7 

per L a b o r C a t e q o r y ? 

LE5 , . . £3 C A D D Aclmar 
i rec Lfabor Ra tes u *KJ 'X&£L W.&£* 

1 

2 

6 

10 
4 

22 

0 

4 

20 

24 

35 

4 

39 

28 
8 
4 

40 

11 
12 

23 

2 
4 

6 

4 
6 

28 
4 

31 
8 
8 

89 

18 
8 

26 

12 

100 
8 

120 

346 

24 
96 

40 
506 

122 
8 
8 

80 
218 

23 
23 

46 

25 
20 

112 
157 

$47 25 

4 
12 
46 

53 
24 

139 

36 
12 
48 

80 
8 

88 

346 
4 

30 
80 

92 
552 

223 
16 
20 

100 
359 

33 
53 

86 

35 

297 
332 

4$38 00 

12 
29 

38 
24 

103 

0 

0 

115 

115 

93 
8 
6 

54 
163 

13 
68 

81 

58 

58 

"$34 00 

35 
34 

69 

0 

0 

0 

0 

46 

46 

216 

1067 
1283 

n25 754 

4 
.12 

29 
14 

59 

8 

8 

20 

20 

58 

10 

8 
76 

0 

29 

29 

0 

£Total,d 
^Hours 
k - f * 
b * S t 

10 
34 

121 
4 

196 
108 

8 

481 

62 
20 
82 

16 

220 
16 

252 

900 
4 

54 
190 

140 
1288 

466 
40 
40 

234 
780 

80 
231 

311 

336 
24 

1476 
1836 

JP Laborl# 

% Multiplier 

* 2 9748 

$ 1,730 
$ 4,421 
$ 17,022 
$ 714 
$ 25.308 
S 12,933 
$ 1.428 

$ 
$ 63,555 

$ 9.657 
$ 3,385 
$ 13,042 

% 3,179 

$ 38,214 
$ 2,774 
$ 44,167 

$ 141.542 
$ 611 
$ 9,238 
$ 34,050 

$ 21,563 
$ 207,005 

$ 76.059 
$ 6,951 
$ 6.576 

$ 
$ 37,429 
$ 127,015 

$ 13.812 
$ 31,341 

$ 45,153 

$ 43.324 
$ 5.073 
$ 184.384 
$ 232,781 

* S u b c o n 

s u l t a n t s 

Costs 

$ 
$ 1.000 
$ 2,050 

$ 
$ 1.950 
$ 2,250 

$ 
$ 
$ 7,250 

S 
S 2.760 
$ 2,760 

$ 1.000 

$ 9,850 

$ 
$ 10,850 

$ 20,500 
$ 9,000 

$ 
$ 3,000 

$ 
$ 32,500 

$ 13,000 
S 750 

$ 

$ 13,750 

$ 1,000 
$ 4.200 

$ 5,200 

$ 9,500 
$ 5.000 

$ 14,500 

Other Direct 
Costs 

.^ODCs) _ 
• " • 

$ 
$ 3 
$ 9 
$ 17 
$ 343 
$ 2.264 

$ 

$ 2,635 

$ 9 

$ 
$ 9 

$ 22 

$ 1.017 
$ 22 
$ 1,061 

$ 1.500 
$ 559 
$ 4,518 
$ 1,109 

$ 
$ 7,686 

$ 
$ 
$ 

$ 

$ 
$ 501 

$ 501 

$ 2,106 

$ 
$ 1.420 
$ 3,526 

• t i t r T o t a l ^ ^ 

r Fee 
"^ ^ * 
%- t i , ^ 

$ 1,730 
$ 5,423 
$ 19,081 
$ 730 
$ 27,601 
$ 17,447 
$ 1.428 

$ 
$ 73,440 

$ 9,666 
$ 6,145 
$ 15,811 

$ 4.201 

$ 49.0S1 
$ 2,796 
$ 56,078 

$ 163.542 
$ 10.170 
$ 13,756 
$ 38,159 

$ 
S 21,563 
$ 247,191 

$ 89.059 
$ 7,701. 
$ 6.576 

$ 
$ 37.429 
$ 140,765 

$ 14,812 
$ 36,042 

$ 50,854 

$ 54.930 
$ 10,073 
$ 185.804 
$ 25^807 
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# ^ S ^ ! ^ ^ ^ ^ . T A S K M N F p J ? M A T 1 0 N w ^ ' ^ ^ ^ 

ill 
7 

8 

8.r 
8.2 

9 

10 

1 
2 

3 
3.1 
3.2 
3.3 

4 
5 
5.1 
5.2 

i^' ikSiiui 

8.1 

PREPARE O&M MANUALS 

Subtotal, Task 7 
CONSTRUCTION SERVICE STAFFING 
OPTIONAL Inspection Service (SEE BELOW) 
Periodic Inspections 

Subtotal , Task 8 

PREPARE START-UP PLAN 

Subtotal, Task 9 

COMNET SUBMITTAL REVIEW/ORT 

SUBTOTAL PHASE C 
CURRENT CONTRACT AMOUNT PHASE C 

Addit ional Fee Requested TOTAL PHASE C 
PHASED-START-UP 

TESTS 
WARRANTY 

ASSISTANCE 
On Call Assistance 
7-Day Performance Test 
Commissioning 

Subtotal, Task 3 
PROJECT PERFORMANCE SERVICES 
TRAINING 
Systems Training 
Contractor/Manufr's Equipment Training 

Subtotal, Task 5 
TOTAL PHASE D 

CURRENT CONTRACT AMOUNT PHASE D 
Addit ional Fee Requested TOTAL PHASE D 

T O T A L ADDIT IONAL FEE REQUESTED 

(EXCLUDING O P T I O N A L I N S P E C T I O N ^ 

^mmjmm^m&m^is^mmmM^m^mm, 
OPT(ONAUInspectlon-Sefvleer3(Mnonth6^t-2;663-1 otal 
Mult ipl iof 

T O T A L ADDIT IONAL F E E ^ E Q U E S T E P -

( I N C L U D I N G - O P T - I O N A U N S P E e n O N ) 

^. . ^ j , _ H o u r s pe r L a b o r C a t e q o r y x JT £ f ^ 
S J 1 E95jPf > E7 ^ dE*'*' i_ E3 ' 'CADD * A d n w 

t J L * «*•**'*' ^Direct Labor Rates - *•$*• i : f i 
! $76 25 

9 

9 

0 

18 

18 

159 

^tmmm. 
229 

4 
8 

4 
4 
8 

8 

8 
32 

immtm 
32 

-OH " 

? ' 4 0 6 

^ J T **! 

406 

$60 00 

74 

74 

20 
20 

88 

88 

40 

1295 
• S S ^ S 

1371 

116 
16 

16 
24 
12 
52 
32 

32 
60 
92 

308 
^.lrSt£si'. 

308 

2 289 
" t - - f 

2,288 

$47 25 

110 

110 

35 
35 
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Repackage Point Loma WTP Grit Improvements Project (GIP) A m e n d m e n t 5 SUMMARY May 13. 2008 

i i \ ' i -* i •. r f 
TASK INFORMATION 

m iW^MfMMM^M^M'&M 
^ ^ Hours per Labor Category * 

rf ^ E 9 '' _ E7 »- E5 * E3 _ CADD' *Adm 
^ j J A \ i " L ^Direct LaborRatesi., >• ^ ^ " U * 
^$76 25^ 1S$60 00 I S47 25 | $38 00 | $34 00 | $25 75 

Total 

Hours 
^ 

f 

Labor 

Cost* 
f (• Multiplier 

2 9748 

Subcon 

sultants 
Costs 

Other Direct 
Costs 

(ODCsri 

SL Total ^ 

^ Fee 
c •tr d 

= — 

CD 
O , 

ro 

Project Periods 

Period l-Jan 2, 2008 to Oct. 31, 2008 
Period 2-Nov. 1, 2008 to Oct. 31. 2009 
Period 3-Nov. 1. 2009 to Oct. 31. 2010 
Period 4-Nov. 1,2010 to Oct. 31,2011 
Period 5-Nov.l, 2011 to Oct. 31, 2012 

Labor Rate Escalation 
^E9fn^^E7M^?ESi2^E3ii5RCADDlPAtim^ 
i?ia^;®B.^3^!ii^DirectJLab6rRates3^3^?i^^.^3E 
SMSUie^s 

$79.49 
$82.87 
$66.39 
$90.06 

^$60:00 
$62.55 
$65.21 
$67.98 
$70.87 

HSfi^s 
$49.26 
$51.35 
$53.53 
$55.81 

msmm 
$39.62 
$41.30 
$43.05 
$44.88 

g£$34I0P 
$35.45 
$36.95 
$38.52 
$40.16 

E$25r75 
$26.84 
$27.99 
$29.17 
$30.41 

LEE & RO Labor Category Description 
E9 Chief/Managing Engineer 
E7 Supervising Engineer 
E5 Senior Engineer 
E3 Associate Engineer 
CADD: CAD Designer 
Supp: Word Processor/Clerical 

Annual Escalation Factor 4.25% 

Inspection Labor Multiplier (130% OH & 11% P) 
Engineering Labor Multiplier(160% OH & 11% P) 

1.0425 

2.5530 
2.9748 
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ATTACHMENT 2: Repackage Point Loma Wastewater Treatment Plant Grit Improvements 
SUBCONSULTANTS' AND OTHER DIRECT COSTS (ODCs) 
Amendment 5 
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ATTACHMENT 2: Repackage Point Loma Wastewater Treatment Plant Grit Improvements 
SUBCONSULTANTS' AND OTHER DIRECT COSTS (ODCa) 
Amendment 5 

May 13,2006 

o 
o 

1 
7 

1 1 

7 2 

7.3 

' 4 

7 5 

« 
» 
9 1 

9 2 

10 

11 

11 

1 1 3 

1 1 3 

1 1 . 

1 1 ! 

11 

'» 
13 1 

13 2 

13 3 

14 

1 

3 

4 

5 

6 

7 

1 
mi 

^^nm^^^^^^^s^-illispill^^™*Sffi^ll 
Sffl^iSfBSi^SM^Sv^ffiSS' 

FINAL DESIGN 

60 Percent 1 aval Fmal D e i i n 

60 Percent DraMinai 

Draft Soec ihc i t i on i ( D l v n n n 2 - Orvlnon 181 

Data base on Inrnrmlx or Parado« 

90 Percent Level Final De i inn 

90 Percent D raw lno i 

90 Pe icen l S o e c i l i c i l i o m 

D s t a b u e on In lormt i ot Parado i 

100 Petcenl Dn i ian Submmal 

100 Percent Orawino i 

100 Percent SDecidcationt (Div 2 - l h n i 161 

Data bass on In lnrmn or Para 0 on 

Final Oei ion Subml t t l l 

ISC Provider 

S u b t o l i l . T a l k 7 

SUPPLEMENTAL DESIGN 

DESIQN REVIEWS AND APPROVALS 

D e n o n Rev iew! and Coordlnl t lDn Ch tck lnn 

CNv Review 

S u b t o U I , T a i k S 

VALUE ENGINEERING 

CONSTRUCTION COST ESTIMATES 

10 Percent F i t ima la 

30 Percent E i t ims la 

60 Petcenl E i t i m a K 

90 Percenl FtlimalB 

Final P r e * i d E l t m a t B 

Sub to l a l . T a i k 11 

CONSTRUCTABIUTY REVIEW SUPPORT 

PERMITTING 

Permit Work Plan and Schedule 

Peimit ADalloal loni and Technical Documen t i 

Coordination and Adencv Inloraction 

S u b t o l i l . T n * 13 

o a M M a n u a l 

Preliminarv Draft Opera t ion ! Manual. Vo l 1 & II 

Rev i led Olafl Ooerallona Manual. Vol 1 & II 

Maintenance Manual Suacif icat ioni. Vol. Ill 

Sub to ta l . T a i k 14 

TOTAL PHASE A 

PHASE B - B I D D I N G 

Submittal H i t 

TOTAL PHASE 8 

IIIBB^Si lijl^1jWiii¥«ribl«Km^lSI 

20CoDle ( of 11i17 D tawmo i 

20 C o p i e i in B m d a n 

10 t e t t Half and 1 0 i e l i F u l l Size 

20 l e t i m Bind e n 

20 t e t t of 1/2 i l l s 10 Fun Sere i t H 

30 Coo ie i in B ln f len 

3 hall l i ie. 3 loeet. Mvlait Data ban 

QA/QC Plan and Dacumentannn 

Commenta Review Documentation 

VE Matenal t to Value Engmeeting 

Team and Memorandum 10 Cop ie i 

10 C o p i e i 

10 Coo ie i 

10 Con le t 

10 Copies 

10 C o p i e i 

ConBtructabllilv Review Forms 

Work Plan S Schedule 5 Coo ie i 

Aon l i ca ton t Reoai t t etc 8 m n i m 

Aqenda . etc. 4 Cop ie i 

DraR Manual. 5 Coo ie i B m d e n 

EouiomenUTool Li l t , etc 5 Cooiea 

None 

5 C o o i e i 

5 Co Dies 

DraR 1 Copy and Final 1 CODY 

Conformed Orawinat & Soecs 

ttans 
mmm 
tmm 

D 

0 

0 

0 

0 

32000 

0 

0 

0 

32DOD 

0 

4800 

0 

1 * * 0 0 

0 

5O00 

200 

SIOO 

a 

0 

0 

0 

20a 

200 

400 

a 

300 

300 

2000 

2D00 

100 

4100 

1 1 0 5 0 

0 

30 

1D0 

0 

1DO 

8000 

a 
tiio 

mmm 
m8,& 
'Smm 

s 
t 
s 
s 2 880 

j _ -
I 

» 
1 
t 
t 

. 
2.880 

. 
432 

. 
t l . 1 S l 

s • 

* 
s 

450 

16 

4 8 * 

I 

t 
t 
1 
s 
1_ 

18 

18 

138 

1 

s 
t 
I 

. 
27 

127 

t 

t 

1SD 

160 

S 

I3«> 

t 7 . 2 « t 

s 

* 3 

9 

I 

t 
I 

9 

720 

S741 

jy&m 
SSflSilSf 

« ! 

0 

0 

0 

a 
3040 

0 

0 

0 

8080 

0 

0 

S12 

0 

loon 
a 

10D 

0 

100 

a 

D 

0 

0 

0 

0 

a 

0 

0 

0 

100 

140 

0 

140 

10.471 

0 

0 

D 

0 

50 

1600 

0 

1*80 

usms 
®d$m 
mwf> 

• -
i -

i 
t S17 

I -

t -

I 1.034 

t -
t -
t 15S 

t -
t l .TOS 

1 -

t 17 

t -

17 

t -

t -
t 
t -
t -
t 

ID 

t -

t -
t -
S -

to 

t 17 

1 24 

t -

11.780 

t -

t 

t 9 
I 272 

t l *1 

y.n^sf^ SSjISSS 

mm 

0 

0 

3040 

0 

0 

3040 

0 

0 

0 

( .080 

a 

1200 

a 
1000 

0 

0 

0 

0 

0 

0 

a 

D 

0 

0 

0 

a 

0 

0 

0 

a 
7,0*0 

0 

0 

0 

0 

50 

0 

80 

m m 
m\im 

t 2 736 

1 2 736 

t 

t 

t 1.060 

1080 

t 
I 
t 
t 

i 

t 

to 

l i . S S l 

t 45 

( 4 5 

msmm 
Bfifip 
fiSMR 

0 

0 

0 

0 

0 

20 

0 

0 

0 

0 

314 

0 

4 

0 

4 

a 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5 

s 
0 

10 

»« 
0 

0 

0 

0 

0 

50 

0 

so 

$tOT 
^To'nl 

t 400 

16 .080 

18.480 

S 80 

B0 

10 

SO 

s 10a 

I 100 

1200 

18,780 

t looo 

11.000 

MSSSBSSi 
mm 
•^mi 

0 

0 

0 

0 

502 

0 

0 

0 

260 

0 

0 

104 

0 

*«« 

0 

0 

0 

0 

0 

0 

0 

D 

0 

0 

0 

0 

0 

0 

0 

0 

8 

0 

8 

B8« 

0 

0 

0 

0 

35 

34 

0 

88 

trntfa 
xm%': 

t 

S 4 0 1 6 

s 

S 2 0*0 

s 
S 632 

t 

t * * » 

s 
0 

i 

1 
t 
t 

1 
s 

to 

s • -

t 

1 

1 

to 

1 

s 
184 

S7.as8 

t 
s 

s 
S 260 

S 272 

l * S ! 

E ^ ^ g i B i ^ M i ^ i i M ^ ^ M i ^ 
mpmrnsmm mil 

130,000 

SO 

I t 1,600 

50 

t 4 S 0 D 

SO 

111,000 

t 2 O 0 0 

12.000 

I D 

so 
so 
to 
so 

0 

to 

10 
to 

12.000 

S I . 000 

0 

0 

0 

140,000 

1500 

S5D0 

t o 

1500 

1750 

so 
S1.3S0 

gill 

167 680 

112 000 

to 
18.000 

to 
1*8,8*0 

1 

12.500 

S i .800 

10 

to 
10 

to 
ID 

10 

10 

so 

so 
to 

J 

1 

t t t . t t o 

1500 

t 1 4 5 0 

to 
SI 450 

SI 500 

to 
14,900 

Bmmmtmmmmm 
mttBiGamaifmasESsmmmamsBSSi im 

to 

so 
to 

10 

to 
so 
so 

0 

SO 

so 
to 

to 

10 

10 

1 0 

ID 

so 
to 

I D 

10 

to 
so 
to 

D 

0 

0 

to 
to 

to 
to 
to 
I D 

I D 

10 

10 

so 

mmi 

12.500 

to 
10 

JO 

to 
10 

tj.soo 

so 
so 
so 

to 

10 
10 
M 

10 
so 
to 

so 

10 

10 

10 

to 

0 

0 

a 
10 

l J.100 

so 
to 
so 
10 

10 

ID 

to 
to 

U l 

so 
to 
so 
so 
so 

to 
to 
to 
to 

so 
to 
so 

so 

so 
SD 

I D 

10 

10 

to 

to 

to 
so 
10 

10 

0 

0 

0 

to 
10 

to 
so 
SD 

so 
so 
to 
I D 

10 

wSi 

to 

10 

to 

so 
to 

to 

10 

10 

10 

10 

to 
to 

to 

10 

10 

to 

0 

0 

D 

10 

10 

to 
to 

• t o 

t o 

10 

10 

10 

10 

ipil 

to 
so 
SD 

SO 

ID 

to 
10 

to 

so 

so 
10 

I D 

to 
to 
10 

so 

to 
so 
so 
ID 

0 

0 

0 

to 
10 

10 

to 
< to 

to 
to 
to 
to 
10 

E i S U b t o i i l l 

190.180 

123.500 

t o 

S1D 500 

SD 

1124.1*0 

10 

14,500 

14.800 

to 

to 
10 
to 
to 
so 
10 

to 

to 
so 

11.000 

l l .DOC 

to 
so 
SO 

so 
i m t t o 

10 

ti.ooo 
13.080 

to 
11.180 

11.180 

to 
17,250 

EScALtM 

tf 
0 

0 

0 

0 

a 
a 
a 
0 

D 

0 

0 

0 

0 

0 

to 
0 

0 

160 

180 

0 

0 

0 

0 

0 

0 

a 

0 

0 

0 

360 

3*0 

0 

a 
a 
0 

120 

0 

0 

a 
30 

0 

0 

0 

30 

LEAGEJS 

f 

t 

I -

t -

S 

1 -

1 -
1 -
1 -
t -

10 
1 

t 
i -

. 
88 

88 

t • 

1 -

1 -

1 -

1 -

1 -

ID 

t -

I -

1 -

J_ 19* 

1118 

t 
I -

t -

to 
tsoa 

s 
t 

t 
I 

. 

. 

. 
17 

t -
i -
i -

117 

(iSSiBSiSl 

to 
t -

0 

t -

10 

I -

so 

so 
so 

SO 

ssssss 
B B T O T M a 

R'HBDC ' I IES 

t 97.449 

S 3 260 

S 29 350 

S 2 880 

1 17 999 

1150.157 

S 1 6 2 7 

t 4.006 

S * . 1 3 1 

1 IB 

I 1 * 

1 38 

| 
1 2.225 

1 1.218 

1 2»7 

t 3 8 * 

S • 
1 ( 7 4 

1180.8*1 

S 1.003 

S 2 .09* 

S I T 

t 1 .1>] 

1 4.514 

11 .8*8 



ATTACHMENT 2: Repackage Point Loma Wastewater Treatment Plant Grtt Improvermnts 
SUBCONSULTANTS* AND OTHER DIRECT COSTS (ODCs) 
Amendment 5 

May 13.2006 

o 

9 
1 

1.1 

1 2 

1 

?' 
2 2 

2 3 

3 

3 1 

3 2 

3 3 

3 4 

4 

4.1 

4 2 

4 3 

1 

5.1 

5 2 

• 
6 1 

6 2 

7 

8 

B 1 

8 2 

* 
10 

1 

1 

3 

3 1 

3 2 

3 3 

4 

5 

5 1 

5 2 

18889 l iSi lS 
! ^ ^ ^ ^ s i ^ ^ ^ ^ ^ ^ 

PHASE C • CONSTRUCTION 

CITY MANAGEMENT SUPPORT 

Interface Wnh O t h i r A o e n c w i 

CoonJination WiW Other Pto lec t i 

S u b t o U I . Task 1 

CONSTRUCTION MEETINGS 

Preconitrucl ion Conference 

Proiect ComTruction Meetmos 

Parlnehno Meetmcra 

S u b t o U I . m i l 1 

SUBMITTAL REVIEW/INSPECTION 

Submittal Review 

FRP Imoec l io r . A i i u m e Two 121 I n o a 

Witness Eouiomenl Teat 

Functional Acceptance Te i t 

Sub to la l Taah 3 

RFIsfCLARIFICATION 

Reoue i l s For Inlormalion/ClanficBfton 

Substitution R e q u e i l i 

De t ldenc le l Reto lu t ion 

S u b t o U I . T t a k 4 

CHANGE ORDER ASSISTANCE 

Review DraR Change O t d e n Bv O t h e n 

A i i n I in Pteoatatlon of Chanoe Otdars 

Sub to l a l . T a s k * 

PREPARE RECORD DRAWINGS 

De i iqn D r a w n o i 

Looo D taw inm 

S u b t o l i l . T i s k 8 

PREPARE OSM MANUALS 

CONSTRUCTION SERVICE STAFFING 

InipecOoo Service 1 (OPTIONAL SERVICE! 

Penodic In ioec t lon i 

Sub to ta l . T i s k * 

PREPARE START-UP PLAN 

COMNET l u D m l t l a l R«vl«wlORT 

TOTAL PHASE C 

P H A S E D - S T A R T - U P 

TESTS 

ASSISTANCE 

S u b t o l i l . Task 3 

PROJECT PERFORMANCE SERVICES 

Contractor/Uanutr 's Equipment Trammo 

Sub le t at. Phasa 8 

TOTAL PHASE 0 

# I ^ S ^ ^ ^ ^ ^ ^ 
s |^§^^^^^^^^^ 
K M ^ ^ C ^ ^ S S ^ S ^ ^ 

n 
S 
SI 

Mlnu te i • 

None 

None 

Memotanda 

None 

Reviewed tMathed-upl Submtttals 

Inspection Reports 

Memoranda lor Test R e m Hi . 5 Cooiei 

Test P raced utei/Retulti 

Written aB ID0n>e i 

Wir l len n e t pon ies 

None 

Review Comments 

Oocumen t i 

Ai-Buttt Otawinai 
LOOP D r i w n a i 

Draft Sand Final 10 C o p i e i In Binder! 

Impect ion Reports 

I n i M d i o n Memo 18 EA 

Tech Memo 

Memoranda 

None 

C o u n e Maler la l ) 

- GRAND TOTAL 

H^fflb 
s s n 
partff 

0 

100 

0 

100 

0 

300 

0 

100 

0 

100 

200 

100 

400 

0 

0 

0 

0 

0 

600 

800 

0 

0 

0 

71 BO 

• 0 

180 

1*0 

B0 

100 

1*80 

SOD 

800 

200 

200 

200 

800 

0 

3000 

3000 

8000 

7800 

' I '105.8*0 

U M M 
BSimBi 
ssesMi 

t 
t s 
t 

19 

1 
t 

. • 

27 

1 -

117 

s -
1 

* 
s 

9 

18 

9 

118 

I 

1 -

1 

10 

s 
1 45 

t4S 

J_ -
1 

to 
t 613 

LL. -
1 16 

H i 
t 
t 

* 
18 

180* 

t 45 

48 

16 

1 * 

1B 

114 

1 • 

t 
270 

270 

1540 

18*4 

'iS M.527 

• m w ^ : . ^ 
imm 
m m 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 

0 

0 

0 

0 

0 

0 

200 

200 

0 

0 

0 

760 

0 

0 

0 

0 

D 

890 

0 

D 

0 

0 

0 

0 

0 

BOO 

600 

1200 

1100 

' i 'U.iri 

S L ^ l i 

fflW 

to 

to 

to 

i _ -
34 

S34 

to 
128 

, 

102 

107 

t i 0 4 

1104 

1112.428 

mmmsssm 
SoMffii 
%88kM 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

60 

t o 

420 

0 

410 

0 

0 

0 

0 

0 

0 

480 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

tSf.iic 

egi&s 
S & l ^ 

t 

to 

to 

to 

i 
1 54 

1 378 

1117* 

SO 

: i4JJ 

10 

SO 

so 
O : J 7 , 0 1 » 

S^VY-^IS. 
BHflf 
a»H 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

30 

0 

0 

0 

0 

0 

10 

0 

0 

0 

0 

0 

0 

0 

0 

a 
s j i i * 

wm 
S i S g ^ 

>a 

j . 

j . 

so 

ID 

, , 
to 

t 800 

( . 
1800 

to 

to 
10 

; ; f t 8.360 

wmmmmM^mmmmmmmMmMmmmmii 
m s m s m m 
tssssa 
m& 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

a 

0 

46 

48 

216 

0 

2 1 * 

70 

0 

0 

0 

18 

0 

388 

0 

0 

0 

0 

0 

D 

0 

0 

0 

a 
a 

^i.iii 

m m m m 
• 

10 

to 

j 

10 

to 

S 36B 

13*8 

t 1.711 

11.711 

1 860 

to 
t 20 * 

13,844 

to 

to 
to 

" i 110.504 

g m w M m 
ssss 1 

to 

1400 

1 1 200 

t 
11.800 

SB 000 

to 

I t 000 

15OD0 

1750 

to 
19.780 

1 1 0 0 0 

1 1 2 0 0 

11.100 

12.000 

to 
11.000 

so 

10 

1 1 2 0 0 

11,700 

to 
SO 

I18.TS0 

to 

10 

ID 

10 

0 

f S 181.100 

ws 
10 

tSDO 

14,500 

18.100 

112 000 

10 

to 

113.000 

18 000 

10 

I D 

18.000 

to 
13 000 

13.000 

17.500 

10 

17 .MO 

to 

10 

12 500 

11,800 

10 

SO 

838,100 

10 

SO 

10 

10 

to 

to 
I D 

to 
10 

.-.Ttiii.iaii 

immmBgmmm£ is& 
MS 

10 

to 
12.760 

11.780 

SO 

14,150 

10 

14.190 

12.500 

to 
10 

13 000 

19,900 

10 

to 
10 

10 

1 0 

to 
to 

SD 
ssaoo 
19.000 

to 

' SD 

16,000 

18.000 

12.500 

lii.ooa 
1 3 * 9 1 0 

118.000 

to 

17,500 

112 000 

10 

Slt .BOD 

11.450 

SO 

112 000 

m.ooo 
147.810 

t ' i?. 'W4,B8l) 

181 
fo 

to 

to 

ID 

so 

to 

to 
10 

to 
to 
to 
to 

ID 
to 

to 
ID 
to 

• t o 

to 
to 
to 
so 

' 3 ( 2 . 5 0 0 

to 
to 

to 
so 

. to 

to 
to 
to 
to 
to 

to 
10 

to 

to 

10 
to 
to 
to 

to 
to 
to 
to 
to 
10 

to 
to 

10 

so 
10 

I D 

to 

so 
SD 

SO 

to 

«.*?> 

mmmmmiim$g& 
IrivSwSl 

1 0 

10 

10 

to 
10 

to 

to 
so 
so 
to 
ID 

to 
10 

to 
to 

to 

10 
10 

10 

ID 

10 

to 
to 
10 

10 

10 

to 
10 

10 

10 

to 
10 

10 

I D 

10 

10 

to 

iSPJrtW 

Pill 
sn 
to 

to 

10 

to 
to 

to 
t9aoo 

to 
to 

18.000 

to 
to 
so 
SD 

so 

to 
SD 

so 
10 

10 

so 
to 
so 
to 

18.000 

I D 

to 

to 
to 
to 
10 

« 
10 

V> 
»" 
to 

;• ;:SS.ODO 

to 

11,780 

I V 000 

S9BS0 

10 

110,850 

120 500 

19,000 

SO 

S3 ooo 
1J 2.500 

113.ODD 

1750 

113.780 

itooo 
14 700 

18.100 

19,500 

15.000 

(14 ,500 

10 

SO 

18.700 

t « . 7 0 0 

11.500 

111.000 

1101.710 

119,000 

to 

17.800 

112,000 

to 
118. SDO 

11.450 

to 
• 111.000 

112.000 

147.950 

$- '1288.840 

^ S E i M l 
I H i f t U 

• 0 

D 

0 

a 

40 

1.800 

40 

1880 

0 

looo 
0 

2.000 

3000 

0 

0 

0 

0 

0 

a 
0 

0 

D 

0 

0 

D 

540 

540 

a 
0 

84 ID 

0 

BDO 

200 

2*0 

0 

480 

0 

192 

400 

' » 1 

1ST] 

ZM,iii 

1 -

to 

S 22 

S 990 

S 22 

11.014 

1 5SD 

1 1 100 

11.450 

1 -

1 -

10 

10 

1 297 

12*7 

11.181 

1 278 

t 110 

S 154 

j . 

t l B 4 

1 106 

I 220 

1128 

I BBS 

:? 14 .18 * 

p n s 

1 1 . 5 0 0 

S 4 5D0 

It.OOO 

to 

10 

ID 

» -

10 

1 -

» -
18.000 

1 -

s -

10 

t -

to 
I D 

i-te.ooo 

f fyg&i 

t 
1 » 

2.780 

2 , 7 « 

1 
t 

» 
I 

1.021 

10.887 

21 

11,111 

.: 
f 
i 
t 
t 
t 

21.000 

B B S * 

4 1 1 1 

4 .10* 

4 0 . 1 * 1 

i 
t 

* 
i 

13.000 

780 

. 
11,750 

t 
t 
t 

1,000 

4.701 

6,701 
! 

» 
t 

» 
j _ 

11.SOS 

5.000 

18 .80* 

1.840 

> 
t 
t 
t 

j -

1.1113 

B.011 

1.711 

12.018 

tm.co7 

t 

i . 

18.041 

110 

1 
t 
t 
t 
i . 

7.818 

1 M T 2 

1B 

11.818 

1.450 

i 
t 
i . 

478 

11.5*2 

13.070 

14» (703 
r S i 1338.851 



ATTACHMENT 2: Repackage Point Loma Wastewater Treatment Plant Grit Improvermnts 
SUBCONSULTANTS' AND OTHER DIRECT COSTS (ODCs) 
Amendment 5 

May 13, 2008 

o 
o 

. V j & c i S S r X & U & f e i T A S K I H F 0 R M A T l O M ^ l l . & r f t ! 

t K i l i l I Ku^ff^'SSKffiSSM^^SSI^SSJSB 

isi i i i i i r^ i w w a i i i BSIiBi 
PHASE A - D E S I G N 

1 

',1 

1 3 

1 4 

1 5 

1 

2 t 

2.2 

1 

4 

8 

5 1 

5 2 

5 3 

5 4 

5 41 

5 4 l | 

5 4 0 

5 41 

5 4 [ 

S4F 

5 4C 

5 4 

5.4 

8 

6 1 

6 2 

fi3 

6.3 

6 4 

6 4 / 

CITY MANAGEMENT SUPPORT 

P r o o r e i i Meet ingt and Reoons 

Schedule and C o i l Monitonna 

Record Manaqement 

Coord In aliun with Other Citv Proiecls 

Kick-On Meeiinn 

Subto ta l . Task 1 

DESION TEAM MANAGEMENT 

Monthly S ta tu i Repor l i 

Quat le rtv Conttact Acttvilv R e t w r l l 

Sub to ta l Taak 2 

NOT IN CONTRACT 

NOT IN CONTRACT 

INVESTIGATIONS 

Genaral Requite moot j 

• a t 

18 Ao end a/Minutes and Reootts 

Monthly Ptlmaveta Schedule Uodates 

None 

None 

Nona 

IB MonlMy Status Repoits 5 Co Dies 

6 Q u a r t a r t v A c I i M y R e p o i l i 2 Coo ie i 

Survevlna and Mauoma lAi-BulIts/Field Invei l ioate l 

Geolechmcal invei t iaal iDni 

Ten Percent Tecl imcal Memoranda 

I M on Opbonai Sbrtti Screenlno C l iannH 

TMOn Dioe l te l / ln l Tunnel Cleanma Faol i tv 

TM on Pra ted ( M R 

TM an Blower B u M m q & None Cantiol 

TM on Gnt Removal Racommendabon 

TM on Gnt Clais i fvmq System 

Ptolect ReDorl TM 

TM on Need lot 3 id Scrubber 

TM on Eleclt ical Power Analysis (20MCC1 

S u b t o U I . Task 6 

DESIQN DEVELOPMENT 

Ten Petcenl Denon Reoorl lOeletedl 

Desian Development Report 

O t v t l o p HydraulK Profile 

Au tnomal ion lor Fmal D> l ian 

30 Percent Tecnn ic i l Memo iandum i 

TM on Plantwide Facilit ies Dot in i lnn 

S u b t o U I Task 8 

10 Coo ie i DtaR and 10 Coo le t Final 

I O C O D M I D r a n a n d 10 Coo ie i Final 

10 Coo ie i Draft and 10 Coo ie i Final 

10 Cop ie i Dfa l l and 10 Coo ie i Final 

10 C D D M I DraR and 10 Coo ie i Final 

IDCDDiea DraR and 10 Coo ie i Final 

10 Copies OraR ana 10 Coo ie i Final 

10 C O D H I OraR and 10 Conies Final 

10 Copies OtaRand lOCoo iea Final 

10 Copies Oralt and 10 Coo ie i Final 

3D Copies Thiee-Ring Bound 

20 s e t i o( 1/2 s i ie . t o Fun S u e t e l l 

20 Copies Dialt and 20 Con ie i Final 

100 

200 

0 

0 

0 

300 

iaoo 

150 

1*60 

0 

0 

nEm^^mmmimi^mm^mm^^m^mm^^mmmm^m^m^^mm^m 
W ta 
m 

1 9 

I 18 

117 

1 162 

t 14 

1178 

t 
1 -

t 
1 -
t • 

S -

S -

1 • 

1 • 

1 • 

1 • 

t • 

t 
10 

s 

t 
I 

1 -

I 

s -

s 
s 

to 

mm im& tmrn 

0 

too 
0 

0 

0 

100 

0 

0 

0 

0 

0 

mm m-^i 
SSfSsTTl 

t 17 

t -

I 

, . 

to 

( 
t 

, 

to 

MSKh 
W ^ ^ 
w^hfflk 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 

TiSntSijS 

lisili 
W W 

1 

1 

1 

t o 

J 

J 

v> 

VQli 
* 

0 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 

0 

• 0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

f w 
fi&Kfat 
i$m 

1 -

, . 

10 

J . 

, . 

to 

sssseam 
mm. ^ 1 

0 

0 

12 

0 

0 

11 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 

0 

0 

0 

0 

0 

0 

wp mm 
1 

1 

t S6 

1 

0 

0 

SD 

t 

s 

J 

so 

£i«§!a mmmm&BBamssmm&mmsm 
li i i i i i 
MPSVAIS 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

to 

10 

to 
10 

Silt 

10 

0 

0 

to 

to 
to 

}t> 

SB 

0 

0 

so 

I D 

to 
to 

i i i 
10 

0 

0 

to 

to 
so 
10 

H 
to 

D 

0 

to 

to 

10 

to 
to 

iiS 

0 

10 

10 

10 

»o 

iH 

0 

0 

to 

10 

I D 

10 

10 

mam&BBsamim 
IS 

10 

0 

0 

10 

I D 

10 

to 
to 
to 
to 
to 
10 

I D 

10 

to 
to 

I D 

I D 

I D 

to 

•ffii 

160 

0 

D 

0 

40 

4O0 

0 

0 

0 

0 

a 
0 

a 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 

D 

a 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

a 

M S 

I 188 

1220 

, . 
j . 

I . 

to 

! . 

j . 

j 

10 

mad 

to 

10 

> 
mm^s 
Whii% 

I 207 

t 35 

1 M 

I 22 

t 380 

I 162 

I 14 

j 

j 

, 

j 

j 

J 

s 
s 

s 

ô 
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